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     Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TACTICAL TRAILERS/DOLLY SETS  

P-1 Item Nomenclature  
 TACTICAL TRAILERS/DOLLY SETS (DA0100)  
DA0100  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  8948 2611 5469 5175 3935 3045 2862 3855 50 35950 
Gross Cost  157.6 45.2 81.9 66.7 52.3 40.0 37.8 56.9 2.4 540.7 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  157.6 45.2 81.9 66.7 52.3 40.0 37.8 56.9 2.4 540.7 
Initial Spares    
Total Proc Cost  157.6 45.2 81.9 66.7 52.3 40.0 37.8 56.9 2.4 540.7 
Flyaway U/C    
Weapon System Proc U/C  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2 
Description:  
Tactical trailers and dolly sets are used to transport generators, shelters, drinking water, ammunition, and general cargo. This budget line funds the Light Tactical Trailer (LTT) and the Heavy 
Expanded Mobility Ammunition Trailer (HEMAT). The prime movers for these trailers range from the High Mobility Multi-Purpose Wheeled Vehicle (HMMWV) to the 10-Ton M977 Series Heavy 
Expanded Mobility Tactical Truck (HEMTT).  
 
Justification:  
FY08 Grow the Army (GTA) funding in the amount of $9,631 million procures 855 LTTs.  FY08/09 procures 4,320 and 3,935 LTT's respectively. The LTT is needed to support the Global War on 
Terrorism and to fulfill modularity requirements throughout the Army's force structure.  The FY08/09 procurement provides equipment to deploying units, newly formed Brigade Combat teams 
(BCT), force re-generation and includes fielding to Army National Guard and Reserve units. The LTT is also required for Data Interchange program development and fielding of critical Combat 
Support and Combat Service Support Systems.  
  
FY06/07 totals include supplemental funding of $22,000 million and $56,800 million respectively, to support the global war on terrorism (GWOT).  
  
FY 2008 Base Appropriation: $57.1 million, Qty: 4,320  
FY 2008 Grow The Army: $9.6 million, Qty: 855   
FY 2008 Total:  $66.7 million, Qty: 5,175  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TACTICAL TRAILERS/DOLLY SETS (DA0100)  
DA0100  
TACTICAL TRAILERS/DOLLY SETS  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

HEAVY, EXPANDED MOBILITY (D05700)  A  19850 237 84 25240 319 79  
LIGHT TACTICAL TRAILER (D06700)  A  25385 2374 11 56620 5150 11 57053 4320 13 52251 3935 13 
 Base Appropriation Subtotal    45235 81860 57053 52251  
FY 2008 GROW THE ARMY     
LIGHT TACTICAL TRAILER (D06700)    9631 855 9  
 FY 2008 Grow The Army Subtotal    9631  
                          
 Total:    45235 81860 66684 52251  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TRAILER, HEAVY, EXPANDED MOBILITY  

P-1 Item Nomenclature  
 TRAILER, HEAVY, EXPANDED MOBILITY (D05700)  
DA0100 (D05700)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  2241 237 319 79 2876 
Gross Cost  89.9 19.9 25.2 6.4 141.3 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  89.9 19.9 25.2 6.4 141.3 
Initial Spares    
Total Proc Cost  89.9 19.9 25.2 6.4 141.3 
Flyaway U/C    
Weapon System Proc U/C  0.0 0.1 0.1 0.1 0.3 
Description:  
The Heavy Expanded Mobility Ammunition Trailer (HEMAT) is an 11-Ton, 4-wheel, "wagon-configuration" trailer specifically designed for operation in rough terrain.  The HEMAT provides 
tactical ammunition and fuel resupply for Army combat vehicles (general ammunition pallets), missile systems (Multiple Launch Rocket System), rotary-wing aircraft (Hellfire Missiles), and 500 
gallon fuel (bladders). The designated prime mover for HEMAT is the M977 Series Heavy Expanded-Mobility Tactical Truck (HEMTT). The trailer is strategically transportable by C-130 through 
C-5 airframes, marine and amphibious vessels, and rail. It is designated for bulk cargo and the MLRS.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRAILER, HEAVY, EXPANDED MOBILITY (D05700)  
DA0100 (D05700)  
TRAILER, HEAVY, EXPANDED MOBILITY  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

HEMAT Trailer Hardware with FRET    16458 242 68 22152 319 69  
 SubTotal    16458 22152  
ECP    741 332  
System Fielding Support    1451 147  
PM Support    2609  
 Sub Total    2192 3088  
600 Series Commercial Trailer    1200 11 109  
                          
 Total:    19850 25240  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
TRAILER, HEAVY, EXPANDED MOBILITY (D05700)  
DA0100 (D05700)  
TRAILER, HEAVY, EXPANDED MOBILITY  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

HEMAT Trailer Hardware with FRET                    
 FY 2006   DRS Technologies  

St. Louis, MO  
FFP/IDIQ5 TACOM, Warren, MI  Mar 06  Aug 06  242  68 Yes N/A  N/A  

 FY 2007   DRS Technologies  
St. Louis, MO  

FFP/IDIQ5 TACOM, Warren, MI  Nov 06  Dec 07  319  69 Yes N/A  N/A  

 
REMARKS:   



 

 
DA0100 (D05700) Item No. 1 Page 6  of  12 Exhibit P-21 
TRAILER, HEAVY, EXPANDED MOBILITY 6 Production Schedule 
   

  

 
 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRAILER, HEAVY, EXPANDED MOBILITY (D05700)  
DA0100 (D05700)  
TRAILER, HEAVY, EXPANDED MOBILITY  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    

 
M  
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E  
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QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 07  Calendar Year  08    
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1 OCT  
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1 OCT  
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Later  

HEMAT Trailer Hardware with FRET   

1  FY 06  A  237 0 237    7 40 39 30  2 40 40 39 0 

1  FY 07  A  319 0 319  A  1 10 30 40 40 40 40 40 40 38 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  556  556       7  40  40  40  30  40  40  40  40  40  40  40  40  40  39                
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  DRS Technologies, St. Louis, MO  1  5  40  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  3  5  8  

  Reorder  0  3  5  8  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
LIGHT TACTICAL TRAILER  

P-1 Item Nomenclature  
 LIGHT TACTICAL TRAILER (D06700)  
DA0100 (D06700)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  6878 2374 5150 5175 3935 3045 2862 3855 50 33324 
Gross Cost  79.9 25.4 56.6 66.7 52.3 40.0 37.8 50.5 2.4 411.5 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  79.9 25.4 56.6 66.7 52.3 40.0 37.8 50.5 2.4 411.5 
Initial Spares    
Total Proc Cost  79.9 25.4 56.6 66.7 52.3 40.0 37.8 50.5 2.4 411.5 
Flyaway U/C    
Weapon System Proc U/C  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 
Description:  
The Light Tactical Trailer (LTT) is the companion trailer for the High Mobility Multi-Purpose Wheeled Vehicle (HMMWV).  The LTT is compatible with both the light and heavy HMMWV.  The 
LTT family of trailers (light, heavy, and heavy chassis) maximize the HMMWV's cargo carrying capabilities throughout the HMMWV's mission profile.  The LTT, when coupled with the 
HMMWV, provides a force multiplier by  increasing load bearing capability without increasing the logistics footprint.  The LTT is used throughout the Army force structure and Department of 
Defense. It will eventually replace overage and over-mileage M101 series trailers. The LTT is used in conjunction with the HMMWV as a system platform for over 30 Army programs including 
weapon, communication and intelligence systems.  These include the Joint Surveillance Target Attack Radar Systems, Trojan Spirit, Integrated System Control, Explosive Ordnance Disposal, Joint 
Tactical Unmanned Aerial Vehicle, Robotic Sensors, PM Mortars, and Joint Network Node.  
 
Justification:  
FY08 Grow The Army (GTA) funding in the amount of $9,631 million procures 855 LTT's.  FY08/09 procures 4,320 and 3,935 LTTs respectively. The LTT is needed to support the Global War on 
Terrorism and to fulfill modularity requirements throughout the Army's force structure. The FY 08/09 procurement provides equipment to deploying units, newly formed Brigade Combat teams 
(BCT), force re-generation and includes fielding to Army National Guard and Reserve units.  The LTT is also required for Data Interchange program development and fielding of critical Combat 
Support and Combat Service Support Systems. LTT's will also be supplied to integrating project managers to support meeting their critical milestones in equipping SBCT (7)and BCT 
modularization.  
  
FY 2008 Base Appropriation:  $57.1 million, Qty: 4,320  
FY 2008 Grow The Army:  $9.6 million, Qty: 855  
FY 2008 Total:  $66.8 million, Qty: 5,175  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
LIGHT TACTICAL TRAILER (D06700)  
DA0100 (D06700)  
LIGHT TACTICAL TRAILER  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

LTT Trailer Hardware    18878 2374 8 43208 5150 8 44130 4320 10 40197 3935 10 
Engineering Changes    311 288 662 603  
Government Testing    200 200 300 300  
Engineering Support - In-House    230 115 120 120  
Documentation    15 40 40 40  
Fielding Support    2438 10591 9009 8243  
PM Support - Government    3313 1728 2792 2748  
Storage    450  
 Base Appropriation Subtotal    25385 56620 57053 52251  
FY 2008 Grow The Army     
LTT Trailer Hardware    7906 855 9  
Fielding Support    1725  
 FY 2008 Grow The Army Subtotal    9631  
                          
 Total:    25385 56620 66684 52251  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
LIGHT TACTICAL TRAILER (D06700)  
DA0100 (D06700)  
LIGHT TACTICAL TRAILER  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LTT Trailer Hardware                    
 FY 2006   Silver Eagle Mfg. Co.  

Portland, OR  
C/REQ5(3) TACOM, Warren, MI  Feb 06  May 06  1141  8 Yes Sep 03 Oct 03  

 FY 2006   Silver Eagle Mfg. Co.  
Portland, OR  

C/REQ5(4) TACOM, Warren, MI  Nov 06  Jan 07  1233  8 Yes Sep 03 Oct 03  

 FY 2007   Silver Eagle Mfg. Co.  
Portland, OR  

C/REQ5(4) TACOM, Warren, MI  Nov 06  Jan 07  5150  8 Yes Sep 03 Oct 03  

 FY 2008   TBS  
TBS  

C/REQTS  TACOM, Warren, MI  Dec 07  Feb 08  4320  10 Yes Sep 03 May 07  

 FY 2009   TBS  
TBS  

C/REQTS  TACOM, Warren, MI  Dec 08  Feb 09  3935  10 Yes Sep 03 May 07  

FY 2008 Grow The Army                    
 FY 2008   TBS  

TBS  
C/REQTS  TACOM, Warren, MI  Dec 07  Feb 08  855  9 Yes Sep 03 May 07  

 
REMARKS: It is currently projected that the maximum quantities under the current requirements contract will be produced by the 4th year.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
LIGHT TACTICAL TRAILER (D06700)  
DA0100 (D06700)  
LIGHT TACTICAL TRAILER  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    
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PRIOR  
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   Calendar Year 06  Calendar Year  07    
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Later  

Hardware   

1  FY 06  A  1141 0 1141    A 142 142 142 143 143 143 143 143 0 

1  FY 06  A  1233 0 1233     A 120 120 120 120 100 100 100 100 100 253 

1  FY 07  A  5150 0 5150     A 240 245 340 400 440 480 500 500 500 1505 

2  FY 08 
Base  

A  4320 0 4320     4320 

2  FY 09  A  3935 0 3935     3935 

Hardware-FY2008 Grow the Army   

2  FY 08 
GTA  

A  855 0 855     855 

                                                               

                                                               

                                                               

                                                               

Total  16634  16634               142  142  142  143  143  143  143  143  360  365  460  520  540  580  600  600  600  10868  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Silver Eagle Mfg. Co., Portland, OR  100  400  600  6  

2  TBS, TBS  80  200  450  6  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  2  3  

  Reorder  0  1  2  3  

2  Initial  0  2  2  4  

  Reorder  0  2  2  4  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
LIGHT TACTICAL TRAILER (D06700)  
DA0100 (D06700)  
LIGHT TACTICAL TRAILER  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    
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Later  

Hardware   

1  FY 06  A  1141 1141      0 

1  FY 06  A  1233 980 253 95 95 63  0 

1  FY 07  A  5150 3645 1505 505 500 500  0 

2  FY 08 
Base  

A  4320 0 4320   A 360 360 360 360 360 360 360 360 360 360 360 360 0 

2  FY 09  A  3935 0 3935     A 327 327 327 327 327 327 327 328 1318 

Hardware-FY2008 Grow the Army   

2  FY 08 
GTA  

A  855 0 855   A 71 71 71 71 71 72 72 72 71 71 71 71 0 

                                                               

                                                               

                                                               

                                                               

Total  16634 5766 10868 600  595  563    431  431  431  431  431  432  432  432  431  431  431  431  327  327  327  327  327  327  327  328  1318  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Silver Eagle Mfg. Co., Portland, OR  100  400  600  6  

2  TBS, TBS  80  200  450  6  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  2  3  

  Reorder  0  1  2  3  

2  Initial  0  2  2  4  

  Reorder  0  2  2  4  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
LIGHT TACTICAL TRAILER (D06700)  
DA0100 (D06700)  
LIGHT TACTICAL TRAILER  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    
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Later  

Hardware   

1  FY 06  A  1141 1141      0 

1  FY 06  A  1233 1233      0 

1  FY 07  A  5150 5150      0 

2  FY 08 
Base  

A  4320 4320      0 

2  FY 09  A  3935 2617 1318 330 330 330 328  0 

Hardware-FY2008 Grow the Army   

2  FY 08 
GTA  

A  855 855      0 

                                                               

                                                               

                                                               

                                                               

Total  16634 15316 1318 330  330  330  328                                            
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Silver Eagle Mfg. Co., Portland, OR  100  400  600  6  

2  TBS, TBS  80  200  450  6  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  2  3  

  Reorder  0  1  2  3  

2  Initial  0  2  2  4  

  Reorder  0  2  2  4  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
Semitrailers, Flatbed:  

P-1 Item Nomenclature  
 Semitrailers, Flatbed: (D01001)  
D01001  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  20342 100 1630 100 117 57 20 22366 
Gross Cost  400.0 5.7 96.7 6.3 7.5 3.8 1.4 521.3 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  400.0 5.7 96.7 6.3 7.5 3.8 1.4 521.3 
Initial Spares    
Total Proc Cost  400.0 5.7 96.7 6.3 7.5 3.8 1.4 521.3 
Flyaway U/C    
Weapon System Proc U/C  0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.5 
Description:  
1. The M870A3 semitrailer lowbed is a 40-ton hydraulic detachable system capable of handling payloads up to 80,000 pounds on primary, secondary, and trail profiles.  The semitrailer is a 45-foot 
long, 102-inch wide multi-axle state-of-the-art trailer with vehicle front end loading capability, dual 12/24 volt electrical system including light emitting diode (LED) lights and 12-inch extensions to 
expand the trailer width to 126 inches.  The semitrailer is connected to its prime movers via either a 2 or 3.5-inch king pin assembly.  Prime mover is the M915 line haul tractor.  
   
2. The M871A3 semitrailer is a 22 1/2-ton drop deck/break bulk (DD/BB) container transporter.  It is a tactical, dual purpose, bulk, and container transporter.  It transports 20 foot International 
Organization for Standardization (ISO) Containers on line haul missions and is the primary means of distributing containers and bulk cargo.    
  
3. The M872A4 semitrailer is a 34-ton, dual purpose, break bulk/container transporter.  The semitrailer has a maximum rated payload of 68,000 pounds and is capable of a daily operating range of at 
least 300 miles at sustained speeds of 50-60 miles per hour.  
 
Justification:  
FY 08 GTA addition will procure an additional 3 M872A4s semitrailers.  
  
FY08 procures a total of 100 M872A4 semitrailers.  Procurement of M872A4s supports modularity conversion requirements and new unit activations and improves the overall operational readiness 
rate of the M800 series fleet.  
  
FY 08 Base Appropriation:   $6.100   QTY:97  
FY 08 Grow the Army:        $0.171   QTY:3  
FY 08 Total:                $6.271   QTY:100  



 

 
D01001 Item No. 2 Page 2  of  16 Exhibit P-5 
Semitrailers, Flatbed: 14 Weapon System Cost Analysis 
   

  

 
 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Semitrailers, Flatbed: (D01001)  
D01001  
Semitrailers, Flatbed:  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

Semitrl LB 40T M870A1/A3 (D00700)    485  
Semitrl FB BB 22 1/2T M871A3 (D01500)    5289 91 58 7920 189 42  
Semitrl FB BB/Cont  34T M872A4 (D01600)    1378 10 138 20613 358 58 6271 100 63 7486 117 64 
                          
 Total:    7152 28533 6271 7486  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
SEMITRAILER LB 40T M870A1 (CCE)  

P-1 Item Nomenclature  
 SEMITRAILER LB 40T M870A1 (CCE) (D00700)  
D01001 (D00700)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  2062 104 2166 
Gross Cost  49.5 0.5 9.7 59.7 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  49.5 0.5 9.7 59.7 
Initial Spares    
Total Proc Cost  49.5 0.5 9.7 59.7 
Flyaway U/C    
Weapon System Proc U/C  0.0 0.1 0.1 
Description:  
The M870A3 semitrailer lowbed is a 40-ton hydraulic detachable system capable of handling payloads up to 80,000 pounds on primary, secondary, and trail profiles.  The semitrailer is a 45-foot 
long, 102-inch wide, multi-axle, state-of-the-art trailer with vehicle front end loading capability, dual 12/24 volt electrical system including light emitting diode (LED) lights, and 12-inch extensions 
to expand the trailer width to 126 inches.  The semitrailer is connected to its prime movers via either a 2 or 3.5-inch king pin assembly. The primary mission of the M870A3 is to transport 
engineering equipment, as well as pavers, compactors, the Hydraulic Excavator (HYEX), and dozers.  The prime mover is the M915 series tractors.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
SEMITRAILER LB 40T M870A1 (CCE) (D00700)  
D01001 (D00700)  
SEMITRAILER LB 40T M870A1 (CCE)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

Vehicle with FRET    8840 104 85  
Test    23  
System Fielding Support    520  
System Technical Support     
Program Management Support    550  
Engineering Change Proposals    336  
                          
 Total:    550 9719  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
SEMITRAILER LB 40T M870A1 (CCE) (D00700)  
D01001 (D00700)  
SEMITRAILER LB 40T M870A1 (CCE)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Vehicle with FRET                    
 FY 2007   DRS Technologies  

ST. Louis, MO  
FFP  TACOM, Warren, MI  Jan 07  Jul 07  104  85 Yes NO  N/A  

 
REMARKS:   
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
SEMITRAILER LB 40T M870A1 (CCE) (D00700)  
D01001 (D00700)  
SEMITRAILER LB 40T M870A1 (CCE)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    
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ACCEP 
PRIOR  
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   Calendar Year 07  Calendar Year  08    
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1 OCT  
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Later  

Vehicle with FRET   

1  FY 07  A  104 0 104    A 10 10 20 20 20 10 10 4 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  104  104                   10  10  20  20  20  10  10  4                  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  DRS Technologies, ST. Louis, MO  2  5  20  6  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  3  6  9  

  Reorder  0  5  5  10  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
SEMITRAILER FB BB/CONT TRANS 22 1/2 T  

P-1 Item Nomenclature  
 SEMITRAILER FB BB/CONT TRANS 22 1/2 T (D01500)  
D01001 (D01500)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  7532 90 519 8141 
Gross Cost  157.1 3.9 20.9 182.0 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  157.1 3.9 20.9 182.0 
Initial Spares    
Total Proc Cost  157.1 3.9 20.9 182.0 
Flyaway U/C    
Weapon System Proc U/C  0.0 0.0 0.1 
Description:  
The M871A3 semitrailer, drop deck/break bulk (DD/BB) container transporter, 22-1/2 ton, is a tactical, dual purpose, bulk and container transporter.  The M871A3 model is the authorized worldwide 
transporter of International Organization for Standardization (ISO) containers within the military logistics system. The M871A3 is used on line-haul missions as the primary transporter of ISO 
containers, and bulk cargo. The M871A3 is also the primary transporter of the 3,000-gallon Reverse Osmosis Water Purification Unit (ROWPU) and the Laundry Advanced System (LADS). The 
prime movers are the 5-Ton truck (M939/809), Family of Medium Tactical Vehicles (FMTV), and line haul tractors.  FY 2006 Congressional add of $1.2 million will be used to procure 600 Series 
Commercial Tractor Trailers.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
SEMITRAILER FB BB/CONT TRANS 22 1/2 T (D01500)  
D01001 (D01500)  
SEMITRAILER FB BB/CONT TRANS 22 1/2 T  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

M871A3 Vehicle with FRET    3049 90 34 17580 519 34  
 Sub Total    3049 17580  
Program Management    544  
System Fielding    249 2595  
Documentation    30 48  
ECPs    67 668  
                          
 Total:    3939 20891  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
SEMITRAILER FB BB/CONT TRANS 22 1/2 T (D01500)  
D01001 (D01500)  
SEMITRAILER FB BB/CONT TRANS 22 1/2 T  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

M871A3 Vehicle with FRET                    
 FY 2006   Fontaine Trailer Co.  

Princeton, KY  
REQ (4)  TACOM, Warren, MI  Feb 06  Aug 06  90  30 Yes N/A  N/A  

 FY 2007   Fontaine Trailer Co.  
Princeton, KY  

REQ (5)  TACOM, Warren, MI  Jan 07  Jul 07  519  31 Yes N/A  N/A  

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
SEMITRAILER FB BB/CONT TRANS 22 1/2 T (D01500)  
D01001 (D01500)  
SEMITRAILER FB BB/CONT TRANS 22 1/2 T  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    
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   Calendar Year 06  Calendar Year  07    
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Later  

M871A3 Vehicle with FRET   

1  FY 06  A  90 0 90    A 5 6 6 6 7 10 10 10 10 10 10 0 

1  FY 07  A  519 0 519     A 43 43 43 390 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  609  609                     5  6  6  6  7  10  10  10  10  10  10  43  43  43  390  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Fontaine Trailer Co., Princeton, KY  2  10  50  10  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  4  4  6  10  

  Reorder  0  4  4  8  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Contractor is able to produce ramp up scheduled 
in FY07.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
SEMITRAILER FB BB/CONT TRANS 22 1/2 T (D01500)  
D01001 (D01500)  
SEMITRAILER FB BB/CONT TRANS 22 1/2 T  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    
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Later  

M871A3 Vehicle with FRET   

1  FY 06  A  90 90      0 

1  FY 07  A  519 129 390 43 43 44 44 44 43 43 43 43  0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  609 219 390 43  43  44  44  44  43  43  43  43                                  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Fontaine Trailer Co., Princeton, KY  2  10  50  10  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  4  4  6  10  

  Reorder  0  4  4  8  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
SEMITRAILER FB BB/CONT TR 34T M872 C/S  

P-1 Item Nomenclature  
 SEMITRAILER FB BB/CONT TR 34T M872 C/S (D01600)  
D01001 (D01600)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  10748 10 1007 100 117 57 20 12059 
Gross Cost  193.3 1.3 66.1 6.3 7.5 3.8 1.4 279.7 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  193.3 1.3 66.1 6.3 7.5 3.8 1.4 279.7 
Initial Spares    
Total Proc Cost  193.3 1.3 66.1 6.3 7.5 3.8 1.4 279.7 
Flyaway U/C    
Weapon System Proc U/C   0.3 0.1 0.1 0.1 0.1 0.1 0.7 
Description:  
The M872A4 semitrailer is a dual purpose, break bulk/container transporter, 43-foot with a maximum payload of 67,200 pounds over primary and improved secondary roads.  The M872A4 is a 
commercially adapted semitrailer.  Its mission is to transport a single 40-foot or two 20-foot International Organization for Standardization (ISO) containers, palletized cargo, and light combat and 
tactical vehicles. The A4 model provides greater off road capability than the previously fielded models. It has been updated to minimize corrosion to achieve a minimum 20 year service life.  The 
axles now have greater capacities to carry increased weight and the suspension was redesigned to improve flexion and deflection of the trailer deck for non-standard shaped loads.  It also includes an 
enhanced electrical system for the attachment of diagnostic equipment, anti-lock brake controllers for improved control, and tires and rims that have been updated to add service life. The prime 
mover is the M915 series 6 x 4 line haul tractor.  
 
Justification:  
FY08 GTA addition will procure and additional 3 M872A4 semitrailers.  The M872A4 semitrailer will fill modularity requirements and Army Preposition Stock (APS) requirements.  
FY08/09 procures 97 and 117 M872A4 respectively.  
  
FY 08 Base Approppriation: $6.100   Qty: 97  
FY 08 Grow the Army:       $0.171   Qty:  3  
FY 08 Total                $6.271   Qty: 100  



 

 
D01001 (D01600) Item No. 2 Page 13  of  16 Exhibit P-5 
SEMITRAILER FB BB/CONT TR 34T M872 C/S 25 Weapon System Cost Analysis 
   

  

 
 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
SEMITRAILER FB BB/CONT TR 34T M872 C/S (D01600)  
D01001 (D01600)  
SEMITRAILER FB BB/CONT TR 34T M872 C/S  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

FY 2008 Base Appropriation     
M872A4 Vehicle with FRET    443 10 44 52062 1007 52 5246 97 54 6461 117 55 
 Sub Total    443 52062 5246 6461  
Testing    29 150 14 17  
Program Management    4499 183 211  
System Fielding    850 5099 485 586  
Engineering Change Proposals (ECPs)    4 1956 158 194  
Modifications    150 14 17  
 Sub Total    883 11854 854 1025  
600 Series Commercial Trailer    2200 20 110  
FY 2008 Grow the Army     
M872A4 Vehicle with FRET    162 3 54  
System Fielding & Transportation    9  
 Total    1326 66116 6271 7486  
                          
 Total:    1326 66116 6271 7486  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
SEMITRAILER FB BB/CONT TR 34T M872 C/S (D01600)  
D01001 (D01600)  
SEMITRAILER FB BB/CONT TR 34T M872 C/S  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

M872A4 Vehicle with FRET                    
 FY 2007   Talbert Manufacturing, Inc.  

Rensselaer, Indiana  
FFP/REQ 5 TACOM, Warren, MI  Nov 06  May 07  73  52 Yes N/A  N/A  

 FY 2007   Talbert Manufacturing, Inc.  
Rensselaer, Indiana  

FFP/REQ 5 TACOM, Warren, MI  Jan 07  Jul 08  494  52 YES N/A  N/A  

 FY 2007   Talbert Manufacturing, Inc.  
Rensselaer, Indiana  

FFP/REQ 5 TACOM, Warren, MI  Mar 07  Jan 09  440  52 YES N/A  N/A  

 FY 2008   To be determined  
To be determined  

FFP/IDIQ  TACOM, Warren, MI  Mar 08  Jan 09  97  54 YES N/A  SEP 07  

 FY 2008   To be determined  
To be determined  

FFP/IDIQ  TACOM, Warren, MI  Mar 08  Jan 09  3  54 YES N/A  SEP 07  

 FY 2009   To be determined  
To be determined  

FFP/IDIQ  TACOM, Warren, MI  Feb 09  Aug 09  117  55 YES N/A  N/A  

 
REMARKS:   
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
SEMITRAILER FB BB/CONT TR 34T M872 C/S (D01600)  
D01001 (D01600)  
SEMITRAILER FB BB/CONT TR 34T M872 C/S  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 07  Calendar Year  08    
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  Units    TO 
1 OCT  
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1 OCT  
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Later  

M872A4 Vehicle with FRET   

1  FY 07  A  73 0 73  A  33 40  0 

1  FY 07  A  494 0 494    A 40 40 40 40 40 42 42 42 42 42 42 42 0 

1  FY 07  A  440 0 440    A  40 40 360 

2  FY 08  A  97 0 97     A 97 

2  FY 08 
GtA  

A  3 0 3     A 3 

2  FY 09  A  117 0 117     117 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  1224  1224               33  40  40  40  40  40  40  42  42  42  42  42  42  42    40  40  577  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Talbert Manufacturing, Inc., Rensselaer, Indiana  1  4  50  10  

2  To be determined, To be determined  1  4  50  10  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  4  6  10  

  Reorder  0  3  6  9  

2  Initial  0  4  10  14  

  Reorder  0  3  6  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
New contract for FY08.   
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
SEMITRAILER FB BB/CONT TR 34T M872 C/S (D01600)  
D01001 (D01600)  
SEMITRAILER FB BB/CONT TR 34T M872 C/S  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    

 
M  
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QTY  

ACCEP 
PRIOR  
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   Calendar Year 09  Calendar Year  10    
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Later  

M872A4 Vehicle with FRET   

1  FY 07  A  73 73      0 

1  FY 07  A  494 494      0 

1  FY 07  A  440 80 360 40 40 40 40 30 30 30 30 30 30 20  0 

2  FY 08  A  97 0 97    7 15 15 15 15 15 15  0 

2  FY 08 
GtA  

A  3 0 3    3  0 

2  FY 09  A  117 0 117    A 15 15 15 15 15 15 15 12 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  1224 647 577 40  40  40  50  45  45  45  45  45  45  35  15  15  15  15  15  15  12                
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Talbert Manufacturing, Inc., Rensselaer, Indiana  1  4  50  10  

2  To be determined, To be determined  1  4  50  10  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  4  6  10  

  Reorder  0  3  6  9  

2  Initial  0  4  10  14  

  Reorder  0  3  6  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
New Contract for FY08.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

P-1 Item Nomenclature  
 HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  115426 7096 9253 5297 3886 4194 3730 4172 1663 154717 
Gross Cost  6139.0 1281.4 1659.0 986.4 668.5 721.5 645.4 721.9 291.1 13114.4 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  6139.0 1281.4 1659.0 986.4 668.5 721.5 645.4 721.9 291.1 13114.4 
Initial Spares    
Total Proc Cost  6139.0 1281.4 1659.0 986.4 668.5 721.5 645.4 721.9 291.1 13114.4 
Flyaway U/C    
Weapon System Proc U/C  0.2 0.6 0.2 0.2 0.2 0.2 0.2 0.2 0.2 2.0 
Description:  
The High Mobility Multi-Purpose Wheeled Vehicle (HMMWV) is a lightweight, high performance, four-wheel drive, air transportable and air droppable family of tactical vehicles. The vehicle has a 
diesel engine, automatic transmission and payload capacity of 3,500 lbs.  The Up-Armored HMMWV (M1114) provides its crew complete ballistic protection against anti-tank and anti-personnel 
mines, and 360-degree protection against 7.62 NATO armor piercing munitions. The M1151A1 replaces the M1025A2 Armament Carrier and the M1152A1 (2-door variant) and M1165A1 (4 door 
variant) replaces the M1097A2 Heavy HMMWV and the M1113 Expanded Capacity Vehicle. All variants are built on an Expanded Capacity Vehicle (ECV) Chassis which provides additional 
carrying capacity and are produced with an integrated armor package with the capability to accept add-on armor kits.  
 
Justification:  
FY08 requirements include $389.8 million Grow the Army (GTA) funds which procures 2,029 Armored M1151A1's. FY08/09 procures a total of 9,183 HMMWVs with variants to include Armored 
M1151A1s, M1152A1s and M1165A1s with integrated armor.  FY08/09 also funds safety initiatives such as fire suppression, safety restraints and enhanced armor doors, which will be incorporated 
during production. M1151A1s, M1152A1s and M1165A1s are required to support the Global War on Terror (GWOT) and Army Modularity and Brigade Combat Teams (BCT).  HMMWVs are also 
required for Data Interchange Program development and fielding of critical Combat Support and Combat Service Support Systems such as Advanced Field Artillery Tactical Data System 
(AFATDS), Secure Mobile Anti-Jam Reliable Tactical Terminal (SMART-T) and Tactical Unmanned Aerial Vehicle (TUAV).  Some of these Data Interchange HMMWVs will be provided to 
integrating Project Managers to support meeting their critical milestones in equipping Stryker Brigade Combat Teams and modularizing BCTs. In FY08, the Armored M1151s will be used in lieu of 
M1114 Up-Armored HMMWVs in both the Military Police and Special Operations Forces Light Tactical Vehicle modernization programs. These vehicles will also support the Rangers, Ground 
Mobility Systems, the Knight program, the Army National Guard Division Redesign Study (ADRS) and other Army Data Interchange requirements.  
  
FY06/07 totals include supplemental funding of $1.06 billion and $1.07 billion respectively, to support the global war on terrorism (GWOT).  FY07 also includes Congressional Add of $3.85 
million.  
  
FY 2008 Base Appropriation:  $596.6  Qty 3,268  
FY 2008 Grow the Army (GTA):  $389.7  Qty 2,029  
FY 2008 Total: $986.4  Qty 5,297  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

Vehicles     
Up-Armor M1114    68072 1156 59  
Government Furnished Equipment (Chassis)    94482 1156 82  
 Total Up-Armor  M1114 (UAH)    162554  
M1151A1 (Armored)    811449 5391 151 720925 4738 152 189258 1241 153 154953 1007 154 
M1152A1 (Armored)    3502 29 121 204887 1660 123 124390 1007 124 231559 1859 125 
M1152A1 (Armor Ready)    49683 520 96  
M1165A1 (Armored)    408790 2855 143 146548 1020 144 147558 1020 145 
 Subtotal    864634 1334602 460196 534070  
Overhead Cost     
Project Management Support    4606 4743 4813 4886  
Government Testing     
Comparison Test    226 230 233 237  
Preproduction Qualification Test    314 319 323 328  
System Technical Support (STS)    9500 9658 9700 9845  
Engineering Support - In-House    2461 2498 2535 2573  
Variable Cost     
Fielding Support    31721 21791 14609 15350  
Engineering Changes    12970 19352 6658 7667  
Kits (Voice Radio, Singars, GPK)    192407 265814 97560 93592  
 Subtotal    1281393 1659007 596627 668548  
FY 2008 Grow the Army (GTA)     
M1151A1 (Armored)    309432 2029 153  
 Subtotal    309432  
Variable Cost     
Fielding Support    2435  
Engineering Changes    4487  
Kits (Voice Radio, Singars, GPK)    73428  
 Grow the Army (GTA) Subtotal    389782  
                          
 Total:    1281393 1659007 986409 668548  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Up-Armor M1114                    
 FY 2006   O'Gara Hess & Eisenhardt  

Fairfield, OH  
SS/Option  TACOM, Warren, MI  Dec 05  Apr 06  568  61 Yes N/A  N/A  

 FY 2006   O'Gara Hess & Eisenhardt  
Fairfield, OH  

SS/Option  TACOM, Warren, MI  Feb 06  Jun 06  588  58 Yes N/A  N/A  

M1151A1 (Armored)                    
 FY 2006   AM General  

Mishawaka, IN  
SS/FFP (6) TACOM, Warren, MI  Feb 06  Jul 06  850  149 Yes N/A  N/A  

 FY 2006   AM General  
Mishawaka, IN  

SS/FFP (6) TACOM, Warren, MI  May 06  Oct 06  139  158 Yes N/A  N/A  

 FY 2006   AM General  
Mishawaka, IN  

SS/FFP (6) TACOM, Warren, MI  Jul 06  Nov 06  3800  158 Yes N/A  N/A  

 FY 2006   AM General  
Mishawaka, IN  

SS/FFP (6) TACOM, Warren, MI  Sep 06  May 07  602  151 Yes N/A  N/A  

 FY 2007   AM General  
Mishawaka, IN  

SS/FFP (7) TACOM, Warren, MI  Nov 06  Apr 07  4126  152 Yes N/A  N/A  

 FY 2007   AM General  
Mishawaka, IN  

SS/FFP (7) TACOM, Warren, MI  Jun 07  Dec 07  612  152 Yes N/A  N/A  

 FY 2008   AM General  
Mishawaka, IN  

SS/Option  TACOM, Warren, MI  Oct 07  Apr 08  1241  153 Yes N/A  N/A  

 FY 2009   AM General  
Mishawaka, IN  

SS/Option  TACOM, Warren, MI  Oct 08  Apr 09  1007  154 Yes N/A  N/A  

M1152A1 (Armored)                    
 FY 2006   AM General  

Mishawaka, IN  
SS/FFP (6) TACOM, Warren, MI  Feb 06  Sep 06  28  121 Yes N/A  N/A  

 FY 2006   AM General  
Mishawaka, IN  

SS/FFP (6) TACOM, Warren, MI  Sep 06  Jun 07  1  121 Yes N/A  N/A  

 FY 2007   AM General  
Mishawaka, IN  

SS/FFP (7) TACOM, Warren, MI  Nov 06  Apr 07  1145  123 Yes N/A  N/A  

 FY 2007   AM General  
Mishawaka, IN  

SS/FFP (7) TACOM, Warren, MI  Jun 07  Dec 07  515  123 Yes N/A  N/A  

 FY 2008   AM General  
Mishawaka, IN  

SS/Option  TACOM, Warren, MI  Oct 07  Apr 08  1007  124 Yes N/A  N/A  

 FY 2009   AM General  
Mishawaka, IN  

SS/Option  TACOM, Warren, MI  Oct 08  Apr 09  1859  125 Yes N/A  N/A  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

M1152A1 (Armor Ready)                    
 FY 2006   AM General  

Mishawaka, IN  
SS/FFP (6) TACOM, Warren, MI  Aug 06  Jan 07  435  96 Yes N/A  N/A  

 FY 2006   AM General  
Mishawaka, IN  

SS/FFP (6) TACOM, Warren, MI  Sep 06  May 07  85  96 Yes N/A  N/A  

M1165A1 (Armored)                    
 FY 2007   AM General  

Mishawaka, IN  
SS/FFP (7) TACOM, Warren, MI  Nov 06  May 07  2855  143 Yes N/A  N/A  

 FY 2008   AM General  
Mishawaka, IN  

SS/Option  TACOM, Warren, MI  Oct 07  Apr 08  1020  144 Yes N/A  N/A  

 FY 2009   AM General  
Mishawaka, IN  

SS/Option  TACOM, Warren, MI  Oct 08  Apr 09  1020  145 Yes N/A  N/A  

FY 2008 Grow the Army (GTA)                    
M1151A1 (Armored)                    
 FY 2008   AM General  

Mishawaka, IN  
SS/Option  TACOM, Warren, MI  Oct 07  Apr 08  2029  153 Yes N/A  N/A  

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 06  Calendar Year  07    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Up-Armor M1114 (Base)   

2  FY 06  A  568 0 568   A 184 148 24 212  0 

2  FY 06  A  588 0 588    A 230 105 23 140 90 0 

2  FY 06  MC  1826 0 1826 188 244 378 399 93 94 118 89 223  0 

2  FY 06  MC  446 0 446    A  100 180 166 0 

2  FY 06  OTH  2572 0 2572 52 56 30 1 357 456 248 402 207 86 89 50 91 228 111 108 0 

M1151A1 (Armored) Base   

1  FY 06  A  850 0 850    A 141 340 369  0 

1  FY 06  A  139 0 139    A 139 0 

1  FY 06  A  3800 0 3800    A  500 450 450 450 450 600 450 450 0 

1  FY 06  A  602 0 602    A  533 69 0 

1  FY 06  MC  169 0 169    A  121 46 2 0 

1  FY 07  A  4126 0 4126     A 126 151 212 244 1129 896 1368 

1  FY 07  A  612 0 612     A 612 

1  FY 07  MC  709 0 709     A 709 

1  FY 07  NA  61 0 61     A 61 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AM General, Mishawaka, IN  313  700  1300    

2  O'Gara Hess & Eisenhardt, Fairfield, OH  30  80  650    

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  0  6  6  

  Reorder  0  0  6  6  

2  Initial  0  3  6  9  

  Reorder  0  2  5  7  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production rates are monthly   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 06  Calendar Year  07    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

1  FY 08  A  1241 0 1241     1241 

1  FY 09  A  1007 0 1007     1007 

M1152A1 (Armor Ready) Base   

1  FY 06  A  435 0 435    A  75 108 195 57 0 

1  FY 06  A  85 0 85    A  65 20 0 

M1152A1 (Armored) (Base)   

1  FY 05  A  286 0 286    A 84 202 0 

1  FY 06  A  28 0 28    A 28  0 

1  FY 06  A  1 0 1    A  1 0 

1  FY 06  MC  290 0 290    A  82 81 127 0 

1  FY 07  A  1145 0 1145     A 4 9 178 251 168 255 280 

1  FY 07  A  515 0 515     A 515 

1  FY 08  A  1007 0 1007     1007 

1  FY 09  A  1859 0 1859     1859 

M1165A1 (Armored) (Base)   

1  FY 07  A  2855 0 2855     A 3 280 737 29 1806 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AM General, Mishawaka, IN  313  700  1300    

2  O'Gara Hess & Eisenhardt, Fairfield, OH  30  80  650    

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  0  6  6  

  Reorder  0  0  6  6  

2  Initial  0  3  6  9  

  Reorder  0  2  5  7  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production rates are monthly   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 06  Calendar Year  07    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

1  FY 07  MC  330 0 330    A 133 87 110 0 

1  FY 08  A  1020 0 1020     1020 

1  FY 09  A  1020 0 1020     1020 

M1151A1 (Armored) Grow the Army   

1  FY 08  A  2029 0 2029     2029 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  32221  32221 240  300  408  400  450  550  550  550  550  555  664  671  522  728  561  854  866  892  1047 1300 1300 1232 1297 1200 14534  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AM General, Mishawaka, IN  313  700  1300    

2  O'Gara Hess & Eisenhardt, Fairfield, OH  30  80  650    

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  0  6  6  

  Reorder  0  0  6  6  

2  Initial  0  3  6  9  

  Reorder  0  2  5  7  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production rates are monthly   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Up-Armor M1114 (Base)   

2  FY 06  A  568 568      0 

2  FY 06  A  588 588      0 

2  FY 06  MC  1826 1826      0 

2  FY 06  MC  446 446      0 

2  FY 06  OTH  2572 2572      0 

M1151A1 (Armored) Base   

1  FY 06  A  850 850      0 

1  FY 06  A  139 139      0 

1  FY 06  A  3800 3800      0 

1  FY 06  A  602 602      0 

1  FY 06  MC  169 169      0 

1  FY 07  A  4126 2758 1368 111 421 325 200 155 156  0 

1  FY 07  A  612 0 612   188 124 150 150  0 

1  FY 07  MC  709 0 709 51 70 200 188 100 100  0 

1  FY 07  NA  61 0 61 31 30   0 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AM General, Mishawaka, IN  313  700  1300    

2  O'Gara Hess & Eisenhardt, Fairfield, OH  30  80  650    

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  0  6  6  

  Reorder  0  0  6  6  

2  Initial  0  3  6  9  

  Reorder  0  2  5  7  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production rates are monthly   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

1  FY 08  A  1241 0 1241 A   104 104 104 104 104 103 103 103 103 103 103 103 0 

1  FY 09  A  1007 0 1007    A 84 84 84 84 84 84 503 

M1152A1 (Armor Ready) Base   

1  FY 06  A  435 435      0 

1  FY 06  A  85 85      0 

M1152A1 (Armored) (Base)   

1  FY 05  A  286 286      0 

1  FY 06  A  28 28      0 

1  FY 06  A  1 1      0 

1  FY 06  MC  290 290      0 

1  FY 07  A  1145 865 280 100 100 80  0 

1  FY 07  A  515 0 515   35 190 190 100  0 

1  FY 08  A  1007 0 1007 A   83 84 84 84 84 84 84 84 84 84 84 84 0 

1  FY 09  A  1859 0 1859    A 155 155 155 155 155 155 929 

M1165A1 (Armored) (Base)   

1  FY 07  A  2855 1049 1806 1007 679 120  0 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AM General, Mishawaka, IN  313  700  1300    

2  O'Gara Hess & Eisenhardt, Fairfield, OH  30  80  650    

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  0  6  6  

  Reorder  0  0  6  6  

2  Initial  0  3  6  9  

  Reorder  0  2  5  7  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production rates are monthly   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

1  FY 07  MC  330 330      0 

1  FY 08  A  1020 0 1020 A   85 85 85 85 85 85 85 85 85 85 85 85 0 

1  FY 09  A  1020 0 1020    A 85 85 85 85 85 85 510 

M1151A1 (Armored) Grow the Army   

1  FY 08  A  2029 0 2029 A   170 169 169 169 169 169 169 169 169 169 169 169 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  32221 17687 14534 1300  1300  948  702  595  506  442  442  442  442  442  441  441  441  441  441  441  441  324  324  324  324  324  324  1942  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AM General, Mishawaka, IN  313  700  1300    

2  O'Gara Hess & Eisenhardt, Fairfield, OH  30  80  650    

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  0  6  6  

  Reorder  0  0  6  6  

2  Initial  0  3  6  9  

  Reorder  0  2  5  7  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production rates are monthly   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Up-Armor M1114 (Base)   

2  FY 06  A  568 568      0 

2  FY 06  A  588 588      0 

2  FY 06  MC  1826 1826      0 

2  FY 06  MC  446 446      0 

2  FY 06  OTH  2572 2572      0 

M1151A1 (Armored) Base   

1  FY 06  A  850 850      0 

1  FY 06  A  139 139      0 

1  FY 06  A  3800 3800      0 

1  FY 06  A  602 602      0 

1  FY 06  MC  169 169      0 

1  FY 07  A  4126 4126      0 

1  FY 07  A  612 612      0 

1  FY 07  MC  709 709      0 

1  FY 07  NA  61 61      0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AM General, Mishawaka, IN  313  700  1300    

2  O'Gara Hess & Eisenhardt, Fairfield, OH  30  80  650    

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  0  6  6  

  Reorder  0  0  6  6  

2  Initial  0  3  6  9  

  Reorder  0  2  5  7  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production rates are monthly   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

1  FY 08  A  1241 1241      0 

1  FY 09  A  1007 504 503 84 84 84 84 84 83  0 

M1152A1 (Armor Ready) Base   

1  FY 06  A  435 435      0 

1  FY 06  A  85 85      0 

M1152A1 (Armored) (Base)   

1  FY 05  A  286 286      0 

1  FY 06  A  28 28      0 

1  FY 06  A  1 1      0 

1  FY 06  MC  290 290      0 

1  FY 07  A  1145 1145      0 

1  FY 07  A  515 515      0 

1  FY 08  A  1007 1007      0 

1  FY 09  A  1859 930 929 155 155 155 155 155 154  0 

M1165A1 (Armored) (Base)   

1  FY 07  A  2855 2855      0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AM General, Mishawaka, IN  313  700  1300    

2  O'Gara Hess & Eisenhardt, Fairfield, OH  30  80  650    

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  0  6  6  

  Reorder  0  0  6  6  

2  Initial  0  3  6  9  

  Reorder  0  2  5  7  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production rates are monthly   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
HI MOB MULTI-PURP WHLD VEH (HMMWV) (D15400)  
D15400  
HI MOB MULTI-PURP WHLD VEH (HMMWV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  
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E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    
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1 OCT  
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Later  

1  FY 07  MC  330 330      0 

1  FY 08  A  1020 1020      0 

1  FY 09  A  1020 510 510 85 85 85 85 85 85  0 

M1151A1 (Armored) Grow the Army   

1  FY 08  A  2029 2029      0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  32221 30279 1942 324  324  324  324  324  322                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AM General, Mishawaka, IN  313  700  1300    

2  O'Gara Hess & Eisenhardt, Fairfield, OH  30  80  650    

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  0  6  6  

  Reorder  0  0  6  6  

2  Initial  0  3  6  9  

  Reorder  0  2  5  7  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production rates are monthly   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

P-1 Item Nomenclature  
 FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
 PE 0604604A/Project DH07 Medium Tactical Vehicles  

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  29963 3276 5788 6632 3186 3563 3772 3816 3503 16667 80166 
Gross Cost  5265.6 674.8 1484.0 1852.8 834.4 982.3 1009.4 1115.8 1011.5 5900.2 20130.8 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  5265.6 674.8 1484.0 1852.8 834.4 982.3 1009.4 1115.8 1011.5 5900.2 20130.8 
Initial Spares    
Total Proc Cost  5265.6 674.8 1484.0 1852.8 834.4 982.3 1009.4 1115.8 1011.5 5900.2 20130.8 
Flyaway U/C    
Weapon System Proc U/C  0.2 0.2 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.4 2.7 
Description:  
The Family of Medium Tactical Vehicles (FMTV) is a complete series of trucks and trailers, based on a common chassis, that vary by payload and mission.  The Light Medium Tactical Vehicle 
(LMTV) has a 2-1/2-ton capacity consisting of cargo and van models.  The Medium Tactical Vehicle (MTV) has a 5-ton capacity, consisting of cargo, tractor, van, wrecker, tanker, and dump truck 
models.  The MTV utilizes the Load Handling System (LHS), and has a higher capacity dump.  Sub-variants provide Air Drop capability for contingency and rapid deployment operations.  
Commonality between variants significantly reduces operation and maintenance costs.  FMTV performs over 55% of the Army's local and line haul, and unit resupply missions in combat, combat 
support, and combat service support units. Extended applications of the FMTV include support to other Army requirements such as Towed Artillery Digitization (TAD), Theater High Altitude Area 
Defense (THAAD), Patriot Recapitalization, High Mobility Artillery Rocket System (HIMARS), Medium Extended Air Defense System (MEADS), Non Line of Sight Launching System (NLOS-
LS), Joint Network Node (JNN), Laundry Advanced System (LADS), Containerized Kitchen, Integrated Family of Test Equipment (IFTE), Calibration Sets (CALSETS) and the Unit Water Pod 
System (CAMEL).  FMTV trailers (LMTV & MTV) have the same payload as the LMTV/MTV trucks.  The quantities shown above reflect trucks only.  
 
Justification:  
FY08/09 procures 7,823 trucks and 2,818 trailers, and 3,186 trucks and 1,206 trailers respectively. FY08 procurement breakdown is as follows:   
  
FY 2008 Base Appropriation:  $  828.4   2,862 Trucks   1,563 Trailers  
FY 2008 Grow the Army:       $1024.4    3,770 Trucks   1,255 Trailers  
FY 2008 Total:               $1852.8    6,632  Trucks   2,818 Trailers  
  
The FMTV fills the 2-1/2-ton and 5-ton truck and trailer requirements, fulfills Army modularity requirements and modernizes the medium fleet, reduces operating and support costs, resolves 
potential operational deficiencies and operates throughout the theater as a multi-purpose transportation vehicle used by combat, combat support, and combat service support units. The system's design 
enables rapid deployment worldwide and operation on primary and secondary roads, trails, and cross-country terrain in all climate conditions.  
  
FY06/07 totals include supplemental funding of $293.9 million and $794.7 million respectively, to support the global war on terrorism (GWOT).  
  



 

 
D15500 Item No. 5 Page 2  of  11 Exhibit P-40 
FAMILY OF MEDIUM TACTICAL VEH (FMTV) 37 Budget Item Justification Sheet 
   

  

 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

P-1 Item Nomenclature  
 FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
 PE 0604604A/Project DH07 Medium Tactical Vehicles  

  
  
  
The breakout for the "Grow the Army" portion of the FY08 budget is below:  
         Quantity    $$$  
LMTV Truck 1,707 $292,232  
MTV Truck  2,063 $446,975  
LMTV Trailer       807    $20,413  
MTV Trailer   448  $16,283  
Other Hardware                $226,728  
Non - Hardware  $21,719  
Total             $1,024,350  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

1. Vehicles     
--LMTV Cargo M1078  A  127520 953 134 174606 1493 117 452046 2787 162 431764 2607 166 
--LMTV Cargo w/ winch M1078    5605 44 127 49083 434 113 48379 281 172 5450 31 176 
--LMTV Cargo-Air Drop M1081    29399 226 130  
--LMTV Cargo-Air Drop w/ winch M1081    1668 12 139  
--LMTV Van M1079    11325 58 195 24087 137 176 40851 163 251  
--LMTV Van w/ winch M1079     
--LMTV Chassis M1080     
 SUBTOTAL LMTV    175517 247776 541276 437214  
--MTV Cargo M1083    133490 898 149 294192 2091 141 325737 1794 182 8899 48 185 
--MTV Cargo w/ winch M1083    49235 385 128 64797 434 149 44384 232 191 19144 98 195 
--MTV Cargo-Air Drop M1093    26288 178 148 1883 11 171 1748 10 175 
--MTV Cargo-Air Drop w/ winch M1093    2496 16 156 924 5 185 
--MTV Cargo-Long Wheel Base (LWB) M1085    7507 49 153 11680 79 148 37958 206 184 3763 20 188 
--MTV Cargo-LWB w/ winch M1085    290 2 145 1879 15 125 582 3 194 594 3 198 
--MTV Cargo-LWB- Mat'l Handl Equip M1086     
--MTV Cargo MHE M1084    26153 130 201 37189 164 227 75573 305 248 32383 127 255 
--MTV Dump M1090     
--MTV Dump w/ winch M1090     
--MTV Dump-Air Drop M1094     
--MTV 10 Ton Dump M1157    14319 75 191 18936 90 210 1933 9 215 
--MTV 10 Ton Dump M1157 w/winch    2810 13 216  
--MTV Tractor M1088    14843 111 134 65142 546 119 84158 469 179 18323 100 183 
--MTV Tractor w/ winch M1088    3964 28 142 7935 65 122 10793 57 189 7347 38 193 
--MTV Wrecker M1089    18804 65 289 42078 160 263 44738 118 379 19357 50 387 
--MTV Expansible Van M1087    17015 46 370 61809 170 364 49166 103 477 19496 40 487 
--MTV Chassis     
--MTV HIMARs Launcher Chassis XM1140     
--MTV LHS XM1148     
--MTV Chassis-LWB     
 SUBTOTAL MTV    314404 586701 696718 133911  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  
Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

LMTV Trailers M1082    14194 642 22 48614 2212 22 52563 2078 25 23194 898 26 
MTV Trailers M1095    11656 367 32 30480 975 31 26896 740 36 11430 308 37 
 SUBTOTAL TRAILERS    25850 79094 79459 34624  
2.  Federal Retail Excise Tax    14620 52695 85881 16221  
3.  Engineering Changes    64895 50618 39522 18172  
4.  Testing     
--Contractor    3081 1026 1070  
--Government    470 2594 2166 6947  
5.  Contractor Program Support    14468 4849 8341 4385  
6.  Engineering Support     
--Government (In-house)    4784 3618 3695 3773  
--Contractor    13011 14383 14704 15033  
--Competitive Evaluation    9440 4000  
7.  Quality Assurance Support (In-house)    1351 1017 1039 1061  
9.  Kits    8349 11805 12942 6281  
10.  Armor A/B Kits    382308 291686 121556  
11.  Fielding Support    24982 22210 57076 20848  
12. Project Mgmt Support    9028 13907 14248 13333  
                          
 Total:    674810 1484041 1852753 834429  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

1. Vehicles                    
 FY 2006   Stewart & Stevenson (S023)  

Sealy, TX  
CM-5(4)  TACOM, Warren, MI  Mar 06  Oct 06  1922  145 Yes N/A  N/A  

 FY 2006   Stewart & Stevenson (S023)  
Sealy, TX  

Option  TACOM, Warren, MI  Nov 06  Jul 07  529  115 Yes N/A  N/A  

 FY 2006   Stewart & Stevenson (S023)  
Sealy, TX  

Option  TACOM, Warren, MI  Mar 07  Mar 08  825  154 Yes N/A  N/A  

 FY 2007   Stewart & Stevenson (S023)  
Sealy, TX  

CM-5(5)  TACOM, Warren, MI  Nov 06  Oct 07  1800  146 Yes N/A  N/A  

 FY 2007   Stewart & Stevenson (S023)  
Sealy, TX  

Option  TACOM, Warren, MI  Nov 06  Nov 07  2485  129 Yes N/A  N/A  

 FY 2007   Stewart & Stevenson (S023)  
Sealy, TX  

SS/Option  TACOM, Warren, MI  Mar 07  Mar 08  1503  167 Yes N/A  N/A  

 FY 2008   Stewart Stevenson  
Sealy, TX  

SS/Option  TACOM, Warren, MI  Oct 07  Jul 08  2146  177 No  Mar 07 Mar 07  

 FY 2008 GTA  Stewart Stevenson  
Sealy, TX  

SS/Option  TACOM, Warren, MI  Oct 07  Oct 08  3770  196 No  Mar 07 Mar 07  

 FY 2008   TBS  
TBD  

CREQ-3(1) TACOM, Warren, MI  Jun 08  Jul 09  716  166 No  Oct 07 Oct 07  

 FY 2009   TBS  
TBD  

CREQ-3(2) TACOM, Warren, MI  Oct 08  Oct 09  3186  179 N/A N/A  N/A  

 
REMARKS: FY2007 Option.  Reflects competitively-priced options under the provisions of the current production contract awarded in 2003.  Unit cost above excludes the Long-Term Armor Strategy (LTAS) A-Kit.  
  
FY2007 SS/Option.  Reflects sole source additional options to the current production contract.  Unit cost above includes the LTAS A-Kit.    
  
FY2008 SS/Option.  Reflects options to a new, sole source contract to be awarded in 2007.  Unit cost above includes the LTAS A-Kit.    
  
FY2008 C-REQ.  Reflects a competitive requirements contract.  Unit cost above includes vehicle configuration changes that were ECPs on the prior contract and the LTAS A-Kit.  Quantity is small to allow for ramp-up of a 
potential new producer.  
  
Each unit cost above is a weighted average reflecting the model mix for that particular group of vehicles.  
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    
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PRIOR  
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DUE  

   Calendar Year 07  Calendar Year  08    
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Later  

Trucks   

1  FY 05  A  6196 3483 2713 224 249 211 233 167 123 184 217 242 285 127 35 53 216 147 0 

1  FY 06  A  1922 0 1922 32 97 144 156 240 194 168 186 114 144 210 121 116 0 

1  FY 06  A  529 0 529  A  2 60 178 158 39 92 0 

1  FY 06  A  825 0 825    A  125 125 125 125 125 125 75 0 

1  FY 06  ANG  2698 0 2698 39 33 28 10 124 176 157 146 197 113 147 114 121 133 103 132 152 119 119 139 119 114 163 0 

1  FY 07  A  1800 0 1800  A  148 132 115 186 167 220 191 189 147 171 111 23 0 

1  FY 07  A  2485 0 2485  A   179 209 277 284 176 186 219 214 218 246 277 0 

1  FY 07  A  1503 0 1503    A  81 160 179 128 195 170 160 430 0 

2  FY 08 
GTA  

A  3770 0 3770    A 3770 

2  FY 08  A  2146 0 2146    A 10 10 10 2116 

3  FY 08  A  716 0 716     A 716 

3  FY 09  A  3186 0 3186     3186 

3  FY 10  A  3563 0 3563     3563 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Stewart & Stevenson (S023), Sealy, TX  150  350  840  12  

2  Stewart Stevenson, Sealy, TX  150  350  840  12  

3  TBS, TBD  150  350  840  12  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  6  9  15  

  Reorder  0  1  11  12  

2  Initial  0  6  9  15  

  Reorder  0  0  9  9  

3  Initial  0  8  13  21  

  Reorder  0  0  12  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
P-21 shows Trucks only:   
 FY    Truck QTYs Trailer QTYs  
 07    5788            3187  
 08    6632            2818  
 09    3186            1206   
 10    3563            1601  
 11    3772             228  
 12    3816              72  
 13    3503              72  
  
FY05 shows the total of staggered contract 
actions which each is within the 12 months 
funded delivery period   
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 07  Calendar Year  08    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

3  FY 11  A  3772 0 3772     3772 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  35111 3483 31628 295  379  383  399  531  493  509  549  553  544  544  448  596  699  666  595  684  800  800  800  800  808  815  815  17123  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Stewart & Stevenson (S023), Sealy, TX  150  350  840  12  

2  Stewart Stevenson, Sealy, TX  150  350  840  12  

3  TBS, TBD  150  350  840  12  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  6  9  15  

  Reorder  0  1  11  12  

2  Initial  0  6  9  15  

  Reorder  0  0  9  9  

3  Initial  0  8  13  21  

  Reorder  0  0  12  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
P-21 shows Trucks only:   
 FY    Truck QTYs Trailer QTYs  
 07    5788            3187  
 08    6632            2818  
 09    3186            1206   
 10    3563            1601  
 11    3772             228  
 12    3816              72  
 13    3503              72  
  
FY05 shows the total of staggered contract 
actions which each is within the 12 months 
funded delivery period   
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 09  Calendar Year  10    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

Trucks   

1  FY 05  A  6196 6196      0 

1  FY 06  A  1922 1922      0 

1  FY 06  A  529 529      0 

1  FY 06  A  825 825      0 

1  FY 06  ANG  2698 2698      0 

1  FY 07  A  1800 1800      0 

1  FY 07  A  2485 2485      0 

1  FY 07  A  1503 1503      0 

2  FY 08 
GTA  

A  3770 0 3770 474 314 314 314 314 314 314 314 314 262 262 260  0 

2  FY 08  A  2146 30 2116 341 225 225 225 225 225 225 225 200  0 

3  FY 08  A  716 0 716    30 30 31 31 78 78 78 72 72 72 72 72 0 

3  FY 09  A  3186 0 3186 A   265 265 265 265 265 265 265 265 265 267 267 267 0 

3  FY 10  A  3563 0 3563    A 3563 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Stewart & Stevenson (S023), Sealy, TX  150  350  840  12  

2  Stewart Stevenson, Sealy, TX  150  350  840  12  

3  TBS, TBD  150  350  840  12  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  6  9  15  

  Reorder  0  1  11  12  

2  Initial  0  6  9  15  

  Reorder  0  0  9  9  

3  Initial  0  8  13  21  

  Reorder  0  0  12  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
P-21 shows Trucks only:   
 FY    Truck QTYs Trailer QTYs  
 07    5788            3187  
 08    6632            2818  
 09    3186            1206   
 10    3563            1601  
 11    3772             228  
 12    3816              72  
 13    3503              72  
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 09  Calendar Year  10    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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T  

N 
O 
V  
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C  
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Later  

3  FY 11  A  3772 0 3772     3772 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  35111 17988 17123 815  539  539  539  539  539  539  539  514  292  292  291  296  343  343  343  337  337  337  337  337  267  267  267  7335  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Stewart & Stevenson (S023), Sealy, TX  150  350  840  12  

2  Stewart Stevenson, Sealy, TX  150  350  840  12  

3  TBS, TBD  150  350  840  12  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  6  9  15  

  Reorder  0  1  11  12  

2  Initial  0  6  9  15  

  Reorder  0  0  9  9  

3  Initial  0  8  13  21  

  Reorder  0  0  12  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
P-21 shows Trucks only:   
 FY    Truck QTYs Trailer QTYs  
 07    5788            3187  
 08    6632            2818  
 09    3186            1206   
 10    3563            1601  
 11    3772             228  
 12    3816              72  
 13    3503              72  
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 FY 11 / 12 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 11  Fiscal Year  12    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 11  Calendar Year  12    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

Trucks   

1  FY 05  A  6196 6196      0 

1  FY 06  A  1922 1922      0 

1  FY 06  A  529 529      0 

1  FY 06  A  825 825      0 

1  FY 06  ANG  2698 2698      0 

1  FY 07  A  1800 1800      0 

1  FY 07  A  2485 2485      0 

1  FY 07  A  1503 1503      0 

2  FY 08 
GTA  

A  3770 3770      0 

2  FY 08  A  2146 2146      0 

3  FY 08  A  716 716      0 

3  FY 09  A  3186 3186      0 

3  FY 10  A  3563 0 3563 297 297 297 297 296 296 296 297 297 297 297 299  0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Stewart & Stevenson (S023), Sealy, TX  150  350  840  12  

2  Stewart Stevenson, Sealy, TX  150  350  840  12  

3  TBS, TBD  150  350  840  12  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  6  9  15  

  Reorder  0  1  11  12  

2  Initial  0  6  9  15  

  Reorder  0  0  9  9  

3  Initial  0  8  13  21  

  Reorder  0  0  12  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
P-21 shows Trucks only:   
 FY    Truck QTYs Trailer QTYs  
 07    5788            3187  
 08    6632            2818  
 09    3186            1206   
 10    3563            1601  
 11    3772             228  
 12    3816              72  
 13    3503              72   
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 FY 11 / 12 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FAMILY OF MEDIUM TACTICAL VEH (FMTV) (D15500)  
D15500  
FAMILY OF MEDIUM TACTICAL VEH (FMTV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 11  Fiscal Year  12    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 11  Calendar Year  12    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

3  FY 11  A  3772 0 3772 A   314 314 314 314 314 314 314 314 315 315 315 315 0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  35111 27776 7335 297  297  297  297  296  296  296  297  297  297  297  299  314  314  314  314  314  314  314  314  315  315  315  315    
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Stewart & Stevenson (S023), Sealy, TX  150  350  840  12  

2  Stewart Stevenson, Sealy, TX  150  350  840  12  

3  TBS, TBD  150  350  840  12  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  6  9  15  

  Reorder  0  1  11  12  

2  Initial  0  6  9  15  

  Reorder  0  0  9  9  

3  Initial  0  8  13  21  

  Reorder  0  0  12  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
P-21 shows Trucks only:   
 FY    Truck QTYs Trailer QTYs  
 07    5788            3187  
 08    6632            2818  
 09    3186            1206   
 10    3563            1601  
 11    3772             228  
 12    3816              72  
 13    3503              72   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
FAMILY OF HEAVY TACTICAL VEHICLES (FHTV)  

P-1 Item Nomenclature  
 FAMILY OF HEAVY TACTICAL VEHICLES (FHTV) (DA0500)  
DA0500  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  22243 22243 
Gross Cost  5526.4 369.5 1011.9 563.7 606.7 818.1 476.3 533.9 98.4 10004.9 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  5526.4 369.5 1011.9 563.7 606.7 818.1 476.3 533.9 98.4 10004.9 
Initial Spares  0.9 0.9 
Total Proc Cost  5527.3 369.5 1011.9 563.7 606.7 818.1 476.3 533.9 98.4 10005.8 
Flyaway U/C    
Weapon System Proc U/C  0.1 0.1 
Description:  
The Family of Heavy Tactical Vehicles (FHTV) is used in line haul, local haul, unit resupply, and other missions throughout the tactical environment to support modern and highly mobile combat 
units.  Systems include the Palletized Load System (PLS) and its companion trailers, flat racks (Container Roll-in/Out Platform (CROP)), Container Handling Units (CHU), and the Movement 
Tracking System (MTS), as well as the Heavy Expanded Mobility Tactical Truck (HEMTT).  The FHTV line also includes the Forward Repair System (FRS), which is a mobile maintenance 
platform that mounts on a PLS or HEMTT.  
 
Justification:  
FY 2008 Base Appropriation:          $483.023M  
FY 2008 Grow the Army:               $ 80.641M  
FY 2008 Total:                       $563.664M  
  
The additional funding for Grow the Army will procure an additional 187 ea HEMTT variants (44 HEMTT Tankers M978A2, 7 HEMTT Wreckers M984A2, 87 HEMTT LHS M1120, 14 HEMTT 
Cargos M985A2 and 35 HEMTT Tractor M983A2), 1 additional PLS Truck, 70 ea PLS Trailers, 225 ea CROP, 8 CHU, 618 ea Movement Tracking Systems and 7 ea Forward Repair Systems.  
  
FY 2008 Base appropriation funding procures 125 ea HEMTT Tankers M978A2, 10 HEMTT Wreckers M984A2, 370 HEMTT LHS M1120; PLS equipment, which includes PLS Trucks qty 125, 
Trailers qty 1412, CROP qty 1650, CHU qty 190, and MTS qty 2524; and FRS qty 284.  The FY 2008 funding will fill requirements in support of Stryker Brigade Combat Team (SBCT), Modular 
Brigade Combat Teams (BCT), Patriot Units, Combat Engineers, Army Pre-positioned Stocks (APS), 82nd Airborne Division, Korea, and National Guard and Army Reserve Units.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FAMILY OF HEAVY TACTICAL VEHICLES (FHTV) 
(DA0500)  
DA0500  
FAMILY OF HEAVY TACTICAL VEHICLES (FHTV)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

Family of Heavy Tactical Vehicles     
FHTV (DA0500)     
HEMTT, ALL BODY TYPES (D16204)     
Base Appropriation  A  78224 213 367 333974 954 350 157161 505 311 233460 780 299 
FY 2008 Grow the Army  A  54034 187 289  
 Totals  HEMTT  A  78224 333974 211195 233460  
HETS Truck and Trailer     
Base Appropriation  A  151197 467 324  
 Total HETS Truck and Trailer    151197  
Forward Repair System (D16400)     
Base Appropriation  A  60321 181 333 79733 225 354 93359 284 329 113060 295 383 
FY 2008 Grow the Army  A  2298 7 328  
 Total Forward Repair System    60321 79733 95657 113060  
PALLETIZED LOAD SYSTEM (D16500)     
Base Appropriaton  A  230967 273 846 446975 415 1077 232503 125 1860 260134 200 1301 
FY 2008 Grow the Army  A  24309 1 24309  
 Totals PLS Systems  A  230967 446975 256812 260134  
 FY 2008 Totals FHTV DA0500    369512 1011879 563664 606654  
                          
 Total:    369512 1011879 563664 606654  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TRUCK, CARGO, 57000 GVW, 8X8  

P-1 Item Nomenclature  
 TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  16491 213 1185 692 780 1394 980 1080 165 685 23665 
Gross Cost  1621.3 78.2 482.7 211.2 233.5 373.3 253.9 298.9 49.0 184.1 3786.0 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  1621.3 78.2 482.7 211.2 233.5 373.3 253.9 298.9 49.0 184.1 3786.0 
Initial Spares    
Total Proc Cost  1621.3 78.2 482.7 211.2 233.5 373.3 253.9 298.9 49.0 184.1 3786.0 
Flyaway U/C    
Weapon System Proc U/C  0.8 0.8 
Description:  
The Heavy Expanded Mobility Tactical Truck (HEMTT) is a 10-ton, 8-wheel drive truck in all body styles, including two cargo configurations, a wrecker, a tanker, load handling system (LHS) and a 
tractor.  The HEMTT transports ammunition, petroleum, oils and lubricants and is used as the prime mover for certain missile systems.  The HEMTT is C130-transportable and supports the Army's 
modularity objectives. The M1120A2 Load Handling System (LHS) is an essential Combat Service Support enabler in both the Stryker Brigade Combat Team (SBCT) and the Modular Brigade 
Combat Teams (BCT) for modular delivery of fuel, ammunition and other classes of supply in forward areas.  The M977A2 series of vehicles are used for resupply of field artillery ammunition and 
forward area rearm in armor, cavalry, and infantry units.  The M985A2 Cargo has a heavier suspension than the M977A2 and is is used for direct rearming of the Multiple Launch Rocket System 
(MLRS) and transport of Patriot erectors/launchers.  The M984A2 Wrecker is the recovery vehicle for other wheeled support and combat vehicle systems and is the only recovery vehicle in the 
SBCT.  The M978A2 Tanker is a 2500-Gallon Fuel Transporter and is an essential Combat Service Support enabler in the SBCT and BCT. The M983A2 Light Equipment Transporter (LET) has a 
Fifth Wheel Vertical Loading capacity of 20 Tons and a Gross Vehicle Combined Weight (GVCW) of 62.5 Tons and is used for enhanced mobility of forward deployed engineering units.  
 
Justification:  
FY 2008 Base Appropriation:  $157.161   qty 505  
FY 2008 Grow the Army:       $ 54.034   qty 187  
FY 2008 Total:               $211.195   qty 692  
  
The additional funding for Grow the Army will procure an additional 44 ea HEMTT Tankers M978A2, 7 ea HEMTT Wreckers M984A2, 87 ea HEMTT Load Handling Systems M1120 (LHS), 14 
ea HEMTT Cargos M985A2 and 35 ea HEMTT Tractor M983A2.  Procurements will fill SBCT activation, National Guard, Army Reserve, and Army Preposition Stock requirements and modularity 
conversion requirements.  
  
FY 2008 Base Appropriation will procure 125 ea HEMTT Tankers M978A2, 10 ea HEMTT Wreckers M984A2, and 370 ea HEMTT Load Handling Systems (LHS) to fill SBCT activation, National 
Guard, Army Reserve, and Army Preposition Stock requiremens and modularity conversion requirements.  



 

 
DA0500 (D16204) Item No. 7 Page 4  of  39 Exhibit P-5 
TRUCK, CARGO, 57000 GVW, 8X8 40 Weapon System Cost Analysis 
   

  

 
 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

1. Hardware - HEMTT All Body Types     
Tanker M978A2 W/O    25899 100 259 71423 269 266 31524 111 284 25742 88 293 
Tanker M978A2 W/W    45295 165 275 4130 14 295 3648 12 304 
Wrecker M984A2    28292 85 333 84832 240 353 3810 10 381 1960 5 392 
LHS Cargo M1120A2    3950 18 219 61531 280 220 86950 370 235 163350 675 242 
Tractor M983A2    2099 10 210  
HETs Truck    87237 231 378  
HETS Trailer    63960 236 271  
 Subtotal Hardware    60240 414278 126414 194700  
2. Federal Retail Excise Tax    7229 42038 15170 18286  
3. Engineering Changes    1807 10684 4272 5705  
4. Government Testing    350 800 700 750  
5.  Documentation    525 700 500 700  
6. Engineering Support Government    500 1125 750 825  
7. Quality Assurance Spt - Government    350 300 300 400  
8.  Special Tools    200 770 550 600  
9.  System Fielding Support    4095 7658 5405 7994  
10. Project Management Support    2928 4356 3100 3500  
 Subtotal Support Costs    17984 68431 30747 38760  
 Total FY2008 Base Appropriation    78224 482709 157161 233460  
1.  Hardware - HEMTT All Body Types     
Tanker M978A2 W/O    10945 40 274  
Tanker M978A2 W/W    1133 4 283  
Wrecker M984A2    2795 7 399  
LHS Cargo M1120A2    19460 87 224  
Cargo M985A2 W/O    3908 14 279  
Tractor M983A2    7490 35 214  
 Subtotal Hardware    45731  
2.  Federal Retail Excise Tax    5488  
3.  Engineering Changes    457  
4.  Special Tools    9  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  
Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

5.  System Fielding Support    2349  
 Subtotal Support Costs    8303  
 Total FY2008 Grow the Army    54034  
                          
 Total:    78224 482709 211195 233460  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Tanker M978A2 W/O                    
 FY 2006   Oshkosh Truck Corp  

Oshkosh, WI  
SS/REQ/PY
6  

TACOM, Warren, MI  Dec 05  Aug 06  100  259 YES N/A  N/A  

 FY 2007   Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y1 TACOM, Warren, MI  Jan 07  Sep 07  269  266 YES N/A  N/A  

 FY 2008 PB  Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  111  284 YES N/A  N/A  

 FY 2008 GTA  Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  40  274 YES N/A  N/A  

 FY 2009   Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y3 TACOM, Warren, MI  Jan 09  Sep 09  88  293 YES N/A  N/A  

Tanker M978A2 W/W                    
 FY 2007   Oshkosh Truck Corp  

Oshkosh, WI  
SS/FFP/Y1 TACOM, Warren, MI  Jan 07  Sep 07  165  275 YES N/A  N/A  

 FY 2008 PB  Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  14  295 YES N/A  N/A  

 FY 2008 GTA  Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  4  283 YES N/A  N/A  

 FY 2009   Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y3 TACOM, Warren, MI  Jan 09  Sep 09  12  304 YES N/A  N/A  

Wrecker M984A2                    
 FY 2006   Oshkosh Truck Corp  

Oshkosh, WI  
SS/REQ/PY
5  

TACOM, Warren, MI  Dec 05  Aug 06  85  333 YES N/A  N/A  

 FY 2007   Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y1 TACOM, Warren, MI  Jan 07  Sep 07  240  353 YES N/A  N/A  

 FY 2008 PB  Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  10  381 YES N/A  N/A  

 FY 2008 GTA  Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  7  399 YES N/A  N/A  

 FY 2009   Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y3 TACOM, Warren, MI  Jan 09  Sep 09  5  392 YES N/A  N/A  

LHS Cargo M1120A2                    
 FY 2006   Oshkosh Truck Corp  

Oshkosh, WI  
SS/REQ/PY
5  

TACOM, Warren, MI  Dec 05  Aug 06  18  219 YES N/A  N/A  

 FY 2007   Oshkosh Truck Corp  SS/FFP/Y1 TACOM, Warren, MI  Jan 07  Sep 07  280  220 YES N/A  N/A  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Oshkosh, WI  
 FY 2008 PB  Oshkosh Truck Corp  

Oshkosh, WI  
SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  370  235 YES N/A  N/A  

 FY 2008 GTA  Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  87  224 YES N/A  N/A  

 FY 2009   Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y3 TACOM, Warren, MI  Jan 09  Sep 09  675  242 YES N/A  N/A  

Tractor M983A2                    
 FY 2006   Oshkosh Truck Corp  

Oshkosh, WI  
SS/REQ/PY
5  

TACOM, Warren, MI  Dec 05  Aug 06  10  210 YES N/A  N/A  

 FY 2008 GTA  Oshkosh Truck Corp  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  35  214 YES N/A  N/A  

HETs Truck                     
 FY 2007   Oshkosh Truck Corp  

Oshkosh, WI  
SS/FFP/Y1 TACOM, Warren, MI  Mar 07  Sep 07  231  378 YES N/A  N/A  

HETS Trailer                     
 FY 2007   TBS  

HETs Trailer  
SS/FFP/Y1 TACOM, Warren, MI  Mar 07  Sep 07  236  271 YES N/A  N/A  

Cargo M985A2 W/O                    
 FY 2008 GTA  Oshkosh Truck Corp  

Oshkosh, WI  
SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  14  279 YES N/A  N/A  

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 06  Calendar Year  07    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Tanker M978A2 W/O   

1  FY 06  A  100 0 100   A 9 9 9 9 8 8 8 8 8 8 8 8 0 

1  FY 07  A  269 0 269     A 23 246 

1  FY 08 
PB  

A  111 0 111     111 

1  FY 08 
GTA  

A  40 0 40     40 

1  FY 09  A  88 0 88     88 

Tanker M978A2 W/W   

1  FY 07  A  165 0 165     A 14 151 

1  FY 08 
PB  

A  14 0 14     14 

1  FY 08 
GTA  

A  4 0 4     4 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 06  Calendar Year  07    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

1  FY 09  A  12 0 12     12 

Wrecker M984A2   

1  FY 06  A  85 0 85   A 8 7 7 7 7 7 7 7 7 7 7 7 0 

1  FY 07  A  240 0 240     A 20 220 

1  FY 08 
PB  

A  10 0 10     10 

1  FY 08 
GTA  

A  7 0 7     7 

1  FY 09  A  5 0 5     5 

LHS Cargo M1120A2   

1  FY 06  A  18 0 18   A 2 2 2 2 2 2 1 1 1 1 1 1 0 

1  FY 07  A  280 0 280     A 24 256 

1  FY 08 
PB  

A  370 0 370     370 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 06  Calendar Year  07    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

1  FY 08 
GTA  

A  87 0 87     87 

1  FY 09  A  675 0 675     675 

Tractor M983A2   

1  FY 06  A  10 0 10   A 1 1 1 1 1 1 1 1 1 1 0 

1  FY 08 
GTA  

A  35 0 35     35 

HETs Truck    

1  FY 07  A  231 0 231     A 20 211 

HETS Trailer    

2  FY 07  A  236 0 236     A 20 216 

Cargo M985A2 W/O   

1  FY 08 
GTA  

A  14 0 14     14 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 06  Calendar Year  07    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
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Y  
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P  
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P 
R  
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Y  
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N  
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U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  3106  3106                     20  19  19  19  18  18  17  17  17  17  16  16    121  2772  
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L  
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G  
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E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  
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Y  
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J 
U 
L  

A 
U 
G  

S 
E 
P  
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V  
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C  
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N  
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B  
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R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Tanker M978A2 W/O   

1  FY 06  A  100 100      0 

1  FY 07  A  269 23 246 23 23 23 23 22 22 22 22 22 22 22  0 

1  FY 08 
PB  

A  111 0 111    A 10 10 10 9 9 9 9 9 9 9 9 9 0 

1  FY 08 
GTA  

A  40 0 40    A 4 4 4 4 3 3 3 3 3 3 3 3 0 

1  FY 09  A  88 0 88     A 8 80 

Tanker M978A2 W/W   

1  FY 07  A  165 14 151 14 14 14 14 14 14 14 14 13 13 13  0 

1  FY 08 
PB  

A  14 0 14    A 2 2 1 1 1 1 1 1 1 1 1 1 0 

1  FY 08 
GTA  

A  4 0 4    A 1 1 1 1 0 
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P 
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L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note:  Government EOQ 1-8-5 production rate 
(484/month)accommodates mix of government 
and commerical production on contractor's 
integrated production line.  Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
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N  
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U 
L  
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P  
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T  
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E 
C  
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N  
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E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

1  FY 09  A  12 0 12     A 1 11 

Wrecker M984A2   

1  FY 06  A  85 85      0 

1  FY 07  A  240 20 220 20 20 20 20 20 20 20 20 20 20 20  0 

1  FY 08 
PB  

A  10 0 10    A 1 1 1 1 1 1 1 1 1 1 0 

1  FY 08 
GTA  

A  7 0 7    A 1 1 1 1 1 1 1 0 

1  FY 09  A  5 0 5     A 1 4 

LHS Cargo M1120A2   

1  FY 06  A  18 18      0 

1  FY 07  A  280 24 256 24 24 24 23 23 23 23 23 23 23 23  0 

1  FY 08 
PB  

A  370 0 370    A 31 31 31 31 31 31 31 31 31 31 30 30 0 

  O 
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T  
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O 
V  

D 
E 
C  
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N  
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E 
B  
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E 
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A 
P 
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M 
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Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note:  Government EOQ 1-8-5 production rate 
(484/month)accommodates mix of government 
and commerical production on contractor's 
integrated production line.  Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  
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E 
P  
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T  
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O 
V  

D 
E 
C  

J 
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N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

1  FY 08 
GTA  

A  87 0 87    A 8 8 8 7 7 7 7 7 7 7 7 7 0 

1  FY 09  A  675 0 675     A 57 618 

Tractor M983A2   

1  FY 06  A  10 10      0 

1  FY 08 
GTA  

A  35 0 35    A 3 3 3 3 3 3 3 3 3 3 3 2 0 

HETs Truck    

1  FY 07  A  231 20 211 20 20 19 19 19 19 19 19 19 19 19  0 

HETS Trailer    

2  FY 07  A  236 20 216 20 20 20 20 20 20 20 19 19 19 19  0 

Cargo M985A2 W/O   

1  FY 08 
GTA  

A  14 0 14    A 2 2 1 1 1 1 1 1 1 1 1 1 0 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
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N  

F 
E 
B  
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R  
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R  
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P 
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M 
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Y  
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N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note:  Government EOQ 1-8-5 production rate 
(484/month)accommodates mix of government 
and commerical production on contractor's 
integrated production line.  Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  
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Y  
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B  
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R  
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R  
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Y  
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N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  3106 334 2772 121  121  120  119  118  118  118  117  116  116  116  63  63  61  59  57  57  57  56  56  56  54  53  67  713  
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L  
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P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note:  Government EOQ 1-8-5 production rate 
(484/month)accommodates mix of government 
and commerical production on contractor's 
integrated production line.  Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  
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B  

M 
A 
R  

A 
P 
R  
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Y  

J 
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N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Tanker M978A2 W/O   

1  FY 06  A  100 100      0 

1  FY 07  A  269 269      0 

1  FY 08 
PB  

A  111 111      0 

1  FY 08 
GTA  

A  40 40      0 

1  FY 09  A  88 8 80 8 8 8 7 7 7 7 7 7 7 7  0 

Tanker M978A2 W/W   

1  FY 07  A  165 165      0 

1  FY 08 
PB  

A  14 14      0 

1  FY 08 
GTA  

A  4 4      0 
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P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
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Y  
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B  
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R  

A 
P 
R  

M 
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Y  

J 
U 
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Later  

1  FY 09  A  12 1 11 1 1 1 1 1 1 1 1 1 1 1  0 

Wrecker M984A2   

1  FY 06  A  85 85      0 

1  FY 07  A  240 240      0 

1  FY 08 
PB  

A  10 10      0 

1  FY 08 
GTA  

A  7 7      0 

1  FY 09  A  5 1 4 1 1 1 1  0 

LHS Cargo M1120A2   

1  FY 06  A  18 18      0 

1  FY 07  A  280 280      0 

1  FY 08 
PB  

A  370 370      0 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    
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R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

1  FY 08 
GTA  

A  87 87      0 

1  FY 09  A  675 57 618 57 57 56 56 56 56 56 56 56 56 56  0 

Tractor M983A2   

1  FY 06  A  10 10      0 

1  FY 08 
GTA  

A  35 35      0 

HETs Truck    

1  FY 07  A  231 231      0 

HETS Trailer    

2  FY 07  A  236 236      0 

Cargo M985A2 W/O   

1  FY 08 
GTA  

A  14 14      0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, CARGO, 57000 GVW, 8X8 (D16204)  
DA0500 (D16204)  
TRUCK, CARGO, 57000 GVW, 8X8  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    
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R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  3106 2393 713 67  67  66  65  64  64  64  64  64  64  64                              
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp, Oshkosh, WI  1  484  616  12  

2  TBS, HETs Trailer  1  8  25  12  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  3  8  11  

2  Initial  0  5  6  11  

  Reorder  0  3  8  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
FORWARD REPAIR SYSTEM (FRS)  

P-1 Item Nomenclature  
 FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  321 181 225 291 312 297 25 1652 
Gross Cost  304.7 60.3 82.2 95.7 113.1 110.6 9.5 776.0 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  304.7 60.3 82.2 95.7 113.1 110.6 9.5 776.0 
Initial Spares    
Total Proc Cost  304.7 60.3 82.2 95.7 113.1 110.6 9.5 776.0 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The Forward Repair System (FRS) is a high-mobility, forward maintenance system that reduces Repair Cycle Time.  The FRS places tools, diagnostic test equipment, and heavy lift capability in one 
package to provide key maintenance support in the forward battle area through the brigade support battalion, field support company or maintenance field company.  The FRS is configured with a 5.5 
ton lift capacity with a 14 ft. (4.3M) radius crane capable of removing and replacing major components, including full up powerpacks (FUPPS) on all models of military vehicles.  The crane 
traverses, extends, and has the necessary reach and hook height to remove/replace a powerpack from a combat vehicle.  An integrated 35 KW generator is the source of electrical power for onboard 
systems and provides hydraulic power to the crane.  Additionally, the FRS has its own air source for air tools and inflatable lifting devices.  It has limited spot welding and cutting capabilities, a 
tailored set of industrial quantity hand and power tools, and its own on-board power source.  The power source provides power sufficient to operate the crane, welding equipment, power tools, and 
the on-board electrical system.  The FRS provides storage space for the Maintenance Support Device (MSD), General Mechanics Tool Kits (GMTKs), Battle Damage Assessment and Repair 
(BDAR) kits, combat spares, and other supporting equipment. The FRS will free the M88 recovery vehicle from its present captive role as a repair vehicle, which means increased availability of M88 
recovery vehicles for recovery missions.  The FRS meets the maneuver commander's need for a repair system that is responsive, effective, and reduces the number of systems requiring evacuation.  
 
Justification:  
FY 2008 Base Appropriation: $93.359 Million       
FY 2008 Grow The Army:      $2.298 Million         
FY 2008 Total:                        $95.657 Million       
FY 2008 Base procures 284 FRS Modules. FY 2008 Grow The Army procures 7 FRS Modules. FY 2009 procures 312 FRS Modules. The FRS uniquely fills the existing need for a forward, mobile 
maintenance/repair system, capable of returning disabled heavy force systems back to operational conditions.  FRS, with the Palletized Load System (PLS) level of mobility, allows the forces to 
reach most disabled system locations to replace parts forward, thus minimizing any additional maintenance vehicle/personnel support.  The FRS equally supports expeditionary and modularity 
requirements, and is a "must have" enabler for both the digitized division and BCTs/Future Combat Systems' Complementary System.  FRS is intended to augment lift and maintenance capabilities at 
all the Forward Operation Bases; thereby, increasing combat power and decreasing soldier vulnerability within the theater of operation. The fielding of the FRS to Heavy and Light Brigade Combat 
Teams (BCTs), Stryker Brigade Combat Teams (SBCTs), and Aviation/Fires/Maneuver Enhancement/Reconnaissance, Surveillance, and Target Acquisition Brigades supports the modular 
conversion of the Army Active Component and National Guard.  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
FORWARD REPAIR SYSTEM (FRS)  

P-1 Item Nomenclature  
 FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

FY 2006 / 2007 totals include supplemental funding of $39.800 Million and $20.635 Million respectively, to support the Global War on Terrorism (GWOT)  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  
FORWARD REPAIR SYSTEM (FRS)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

1.  Forward Repair System  A  56110 181 310 71550 225 318 88608 284 312 99415 312 318 
2.  ECPs    155 66 75 105  
3.  System Fielding Support    641 2600 994 3247  
4.  Authorized Stockage Level,    455 1425 227 1780  
5. Direct Support/General Support     
6.  Documentation    370 580 346 620  
7.  Engineering Support    228 195 191 295  
8.  Quality Assurance Support    187 275 180 295  
9.  Program Management Support    1829 3560 1687 4712  
10. Transportation    346 1944 1051 2591  
 Base SubTotal    60321 82195 93359 113060  
1. Forward Repair System  A  2184 7 312  
2. System Fielding Support    25  
3. Transportation    26  
4. Program Management Support    63  
 GTA SubTotal    2298  
                          
 Total:    60321 82195 95657 113060  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  
FORWARD REPAIR SYSTEM (FRS)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

1.  Forward Repair System                    
 FY 2006 Base  Rock Island Arsenal  

Rock Island, IL  
SS/FFP  PM SKOT, Rock Island 

IL  
Mar 06  Oct 06  181  310 Yes     

 FY 2007 Base  Rock Island Arsenal  
Rock Island, IL  

SS/FFP  PM SKOT, Rock Island 
IL  

Dec 06  Jul 07  225  318 Yes     

 FY 2008 GTA  Rock Island Arsenal  
Rock Island, IL  

SS/FFP  PM SKOT, Rock Island 
IL  

Dec 07  Jul 08  7  312 Yes     

 FY 2008 Base  Rock Island Arsenal  
Rock Island, IL  

SS/FFP  PM SKOT, Rock Island 
IL  

Dec 07  Jul 08  284  312 Yes     

 FY 2009 Base  Rock Island Arsenal  
Rock Island, IL  

SS/FFP  PM SKOT, Rock Island 
IL  

Dec 08  Jul 09  312  318 Yes     

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  
FORWARD REPAIR SYSTEM (FRS)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    
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PRIOR  
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   Calendar Year 06  Calendar Year  07    
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Later  

1.  Forward Repair System   

1  FY 06 
B  

A  181 0 181    A 20 20 20 20 20 20 20 20 21 0 

1  FY 07 
B  

A  225 0 225     A 19 19 19 168 

1  FY 08 
GTA  

A  7 0 7     7 

1  FY 08 
B  

A  284 0 284     284 

1  FY 09 
B  

A  312 0 312     312 

                                                               

Total  1009  1009                         20  20  20  20  20  20  20  20  21  19  19  19  771  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Rock Island Arsenal, Rock Island, IL  1  10  30  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  3  7  10  

  Reorder  2  2  7  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production Rates are monthly.  Negotiating 
increase to "Max Rate" with current producer.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  
FORWARD REPAIR SYSTEM (FRS)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    
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ACCEP 
PRIOR  
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   Calendar Year 08  Calendar Year  09    
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Later  

1.  Forward Repair System   

1  FY 06 
B  

A  181 181      0 

1  FY 07 
B  

A  225 57 168 19 19 19 19 19 19 19 19 16  0 

1  FY 08 
GTA  

A  7 0 7   A 7  0 

1  FY 08 
B  

A  284 0 284   A 23 23 23 23 24 24 24 24 24 24 24 24 0 

1  FY 09 
B  

A  312 0 312     A 26 26 26 234 

                                                               

Total  1009 238 771 19  19  19  19  19  19  19  19  16  30  23  23  23  24  24  24  24  24  24  24  24  26  26  26  234  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Rock Island Arsenal, Rock Island, IL  1  10  30  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  3  7  10  

  Reorder  2  2  7  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production Rates are monthly.  Negotiating 
increase to "Max Rate" with current producer.   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FORWARD REPAIR SYSTEM (FRS) (D16400)  
DA0500 (D16400)  
FORWARD REPAIR SYSTEM (FRS)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    
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Later  

1.  Forward Repair System   

1  FY 06 
B  

A  181 181      0 

1  FY 07 
B  

A  225 225      0 

1  FY 08 
GTA  

A  7 7      0 

1  FY 08 
B  

A  284 284      0 

1  FY 09 
B  

A  312 78 234 26 26 26 26 26 26 26 26 26  0 

                                                               

Total  1009 775 234 26  26  26  26  26  26  26  26  26                                  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Rock Island Arsenal, Rock Island, IL  1  10  30  12  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  3  7  10  

  Reorder  2  2  7  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

P-1 Item Nomenclature  
 TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  3739 273 415 126 200 450 23 314 245 5785 
Gross Cost  1690.7 231.0 447.0 256.8 260.1 334.3 212.8 235.0 49.5 17.2 3734.4 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  1690.7 231.0 447.0 256.8 260.1 334.3 212.8 235.0 49.5 17.2 3734.4 
Initial Spares    
Total Proc Cost  1690.7 231.0 447.0 256.8 260.1 334.3 212.8 235.0 49.5 17.2 3734.4 
Flyaway U/C    
Weapon System Proc U/C  1.2 1.2 
Description:  
The Palletized Load System (PLS) consists of a 16.5-ton payload prime mover (10x10) with an integral load-handling system, which provides self-loading and unloading capability, a 16.5- ton 
payload trailer, and demountable cargo beds, or flatracks.  The Container Handling Unit (CHU) is being fielded to transportation and ammunition units and to forward support battalions, providing 
the capability to pick up and transport 20-foot International Standards Organization (ISO) containers without the use of a flatrack.  The Movement Tracking System (MTS) program provides a 
multitude of tactical wheeled vehicles (PLS, Heavy Expanded Mobility Tactical Truck, Family of Medium Tactical Vehicles, etc.) with Global Positioning System (GPS) capability and two-way 
digital messaging.  The PLS Truck performs line haul, local haul, unit resupply and other missions in the tactical environment to support modern and highly mobile combat units and is equipped with 
a Central Tire Inflation System (CTIS) which significantly improves off-road mobility.  Current flatrack funding buys the Container Roll-in/out Platform (CROP), an A-frame type flatrack, which 
fits inside a 20-foot ISO inter-modal container.  The PLS Trailer, CROP, CHU, and MTS are key enablers for both the Stryker Brigade Combat Team (SBCT) and modular force structure.  
 
Justification:  
FY 2008 Base Appropriation:  $232.503M     Qty 125 PLS trucks  
FY 2008 Grow the Army:       $ 24.309M     Qty   1 PLS truck  
FY 2008 Total:               $256.812M  
  
  
The additional funding for Grow the Army will procure an additional 1 ea PLS Truck, 70 ea PLS Trailers, 225 ea CROP and 8 ea CHU.  It will also procure 597 ea Movement Tracking Systems 
(MTS).  Procurements will support Modularity and Engineering Mission Module (EMM) fieldings, SBCT activations, National Guard, Army Reserve, and Army Preposition Stock requirements.  
MTS procurement will support the SBCT and modular force structure.  
FY 2008 Base Appropriation will procure 125 ea PLS Trucks, 1412 ea PLS Trailers, 1650 ea CROP, 190 ea CHU and 2524 Movement Tracking Systems.  Procurements will support Modularity and 
Engineering Mission Module (EMM) fieldings, SBCT activations, National Guard, Army Reserve, and Army Preposition Stock requirements.  MTS procurement will support the SBCT and modular 
force structure.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 
(D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  $000  Each  $000  

1. Hardware     
PLS Truck    90239 273 331 136457 415 329 43783 125 350 72100 200 361 
PLS Trailer    72772 1423 51 129689 2573 50 76272 1412 54 32480 580 56 
Cargo Bed,  Demountable    4887 555 9 38936 4320 9 16500 1650 10 15372 1573 10 
PLS Container Handling Unit    4449 110 40 9978 254 39 7600 190 40 13422 327 41 
Movement Tracking System    26815 993 27 102794 3671 28 73204 2524 29 109601 3654 30 
 Subtotal Hardware    199162 417854 217359 242975  
2.  Engineering Changes    5170 5902 4594 4359  
3. Government Testing - ATC/YPG    875 1175 775 700  
4.  Documentation    9500 750 500 500  
5.  Engineering Support - Government    1545 1800 675 600  
6.  Quality Assurance Supt- Government    976 1414 500 500  
7. Special Tools    775 1000 500 500  
8.  System Fielding Support    9414 13340 3875 6200  
9. PM Support    3550 3740 3725 3800  
 Subtotal Support Costs    31805 29121 15144 17159  
 Total FY2008 Base Appropriation    230967 446975 232503 260134  
1.  Hardware     
PLS Truck    395 1 395  
PLS Trailer    3795 70 54  
Cargo Bed, Demountable    2379 225 11  
PLS Container Handling Unit    314 8 39  
Movement Tracking System    17329 597 29  
 Subtotal Hardware    24212  
2.  Engineering Changes    7  
3.  System Fielding Support    90  
 Subtotal Support Costs    97  
 Total FY2008 Grow The Army    24309  
                          
 Total:    230967 446975 256812 260134  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

PLS Truck                    
 FY 2006   Oshkosh Truck Corp  (PLS)  

Oshkosh, WI  
SS/REQ/PY
6  

TACOM, Warren, MI  Dec 05  Aug 06  273  331 Yes N/A  N/A  

 FY 2007   Oshkosh Truck Corp  (PLS)  
Oshkosh, WI  

SS/FFP/Y1 TACOM, Warren, MI  Jan 07  Sep 07  415  329 Yes N/A  N/A  

 FY 2008 PB  Oshkosh Truck Corp  (PLS)  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  125  350 Yes N/A  N/A  

 FY 2008 GTA  Oshkosh Truck Corp  (PLS)  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  1  395 Yes N/A  N/A  

 FY 2009   Oshkosh Truck Corp  (PLS)  
Oshkosh, WI  

SS/FFP/Y3 TACOM, Warren, MI  Jan 09  Sep 09  200  361 YES N/A  N/A  

PLS Trailer                    
 FY 2006   Oshkosh Truck Corp (PLST)  

Oshkosh, WI  
SS/REQ/PY
6  

TACOM, Warren, MI  Dec 05  Aug 06  1423  51 Yes N/A  N/A  

 FY 2007   Oshkosh Truck Corp (PLST)  
Oshkosh, WI  

SS/FFP/Y1 TACOM, Warren, MI  Jan 07  Sep 07  2573  50 Yes N/A  N/A  

 FY 2008 PB  Oshkosh Truck Corp (PLST)  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  1412  54 Yes N/A  N/A  

 FY 2008 GTA  Oshkosh Truck Corp (PLST)  
Oshkosh, WI  

SS/FFP/Y2 TACOM, Warren, MI  Jan 08  Sep 08  70  54 Yes N/A  N/A  

 FY 2009   Oshkosh Truck Corp  (PLS)  
Oshkosh, WI  

SS/FFP/Y3 TACOM, Warren, MI  Jan 09  Sep 09  580  56 YES N/A  N/A  

Cargo Bed,  Demountable                    
 FY 2006   Summa Technology Inc.  

Huntsville, AL  
C/REQ/PY
1  

TACOM, Warren, MI  Dec 05  Jun 06  555  9 Yes N/A  N/A  

 FY 2007   Summa Technology Inc.  
Huntsville, AL  

C/REQ/PY
2  

TACOM, Warren, MI  Nov 06  Jul 07  4320  9 Yes N/A  N/A  

 FY 2008 PB  Summa Technology Inc.  
Huntsville, AL  

C/REQ/P3  TACOM, Warren, MI  Nov 07  Jul 08  1650  10 Yes N/A  N/A  

 FY 2008 GTA  Summa Technology Inc.  
Huntsville, AL  

C/REQ/P3  TACOM, Warren, MI  Nov 07  Jul 08  225  10 Yes N/A  N/A  

 FY 2009   Summa Technology Inc.  
Huntsville, AL  

C/REQ/P4  TACOM, Warren, MI  Nov 08  Jul 09  1573  10 YES N/A  N/A  

PLS Container Handling Unit                    
 FY 2006   OTC Kewaunee Fabrication  SS/REQ/PY TACOM, Warren, MI  Mar 06  Sep 06  110  40 Yes N/A  N/A  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Kewaunee, WI  1  
 FY 2007   TBS - CHU  

TBD  
C/REQ/P1  TACOM, Warren, MI  Apr 07  Oct 07  254  39 Yes N/A  N/A  

 FY 2008 PB  TBS - CHU  
TBD  

C/REQ/P2  TACOM, Warren, MI  Apr 08  Oct 08  190  40 Yes N/A  N/A  

 FY 2008 GTA  TBS - CHU  
TBD  

C/REQ/P2  TACOM, Warren, MI  Apr 08  Oct 08  8  40 Yes N/A  N/A  

 FY 2009   TBS - CHU  
TBD  

C/REQ/P3  TACOM, Warren, MI  Apr 09  Oct 09  327  41 YES N/A  N/A  

Movement Tracking System                    
 FY 2006   Comtech Mobile Datacom Corp  

Germantown, MD  
C/REQ/PY
7  

CECOM, Washington, 
DC  

Jul 06  Jan 07  993  27 Yes N/A  N/A  

 FY 2007   TBS -MTS  
BD  

C/REQ/PY
1  

CECOM, Washington, 
DC  

Jul 07  Jan 08  3671  28 Yes N/A  N/A  

 FY 2008 PB  TBS -MTS  
BD  

C/REQ/P2  CECOM, Washington, 
DC  

Jul 08  Jan 09  2524  29 Yes N/A  N/A  

 FY 2008 GTA  TBS -MTS  
BD  

C/REQ/P2  CECOM, Washington, 
DC  

Jul 08  Jan 09  597  29 Yes N/A  N/A  

 FY 2009   TBS -MTS  
BD  

C/REQ/P3  CECOM, Washington, 
DC  

Jul 09  Jan 10  3654  30 YES N/A  N/A  

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 06  Calendar Year  07    
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1 OCT  
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Later  

PLS Truck   

1  FY 06  A  273 0 273   A 23 23 23 23 23 23 23 23 23 22 22 22 0 

1  FY 07  A  415 0 415     A 35 380 

1  FY 08 
PB  

A  125 0 125     125 

1  FY 08 
GTA  

A  1 0 1     1 

1  FY 09  A  200 0 200     200 

PLS Trailer   

4  FY 06  A  1423 0 1423   A 119 119 119 119 119 119 119 118 118 118 118 118 0 

4  FY 07  A  2573 0 2573     A 215 2358 

4  FY 08 
PB  

A  1412 0 1412     1412 

4  FY 08 
GTA  

A  70 0 70     70 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  OTC Kewaunee Fabrication, Kewaunee, WI  1  15  40  12  

3  Summa Technology Inc., Huntsville, AL  5  160  360  12  

4  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

5  Comtech Mobile Datacom Corp, Germantown, MD  10  150  330  12  

6  TBS - CHU, TBD  1  15  40  12  

7  TBS -MTS, BD  10  150  330  12  

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  4  7  11  

2  Initial  0  2  8  10  

  Reorder  0  4  7  11  

3  Initial  0  2  6  8  

  Reorder  0  4  6  10  

4  Initial  0  2  8  10  

  Reorder  0  4  7  11  

5  Initial  0  3  6  9  

  Reorder  0  3  6  9  

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    

 
M  
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E  

PROC 
QTY  

ACCEP 
PRIOR  
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DUE  

   Calendar Year 06  Calendar Year  07    
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AS OF  
1 OCT  
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Later  

4  FY 09  A  580 0 580     580 

Cargo Bed,  Demountable   

3  FY 06  A  555 0 555   A 47 47 47 46 46 46 46 46 46 46 46 46 0 

3  FY 07  A  4320 0 4320     A 360 360 360 3240 

3  FY 08 
PB  

A  1650 0 1650     1650 

3  FY 08 
GTA  

A  225 0 225     225 

3  FY 09  A  1573 0 1573     1573 

PLS Container Handling Unit   

2  FY 06  A  110 0 110    A 10 10 9 9 9 9 9 9 9 9 9 9 0 

6  FY 07  A  254 0 254     A 254 

6  FY 08 
PB  

A  190 0 190     190 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  OTC Kewaunee Fabrication, Kewaunee, WI  1  15  40  12  

3  Summa Technology Inc., Huntsville, AL  5  160  360  12  

4  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

5  Comtech Mobile Datacom Corp, Germantown, MD  10  150  330  12  

6  TBS - CHU, TBD  1  15  40  12  

7  TBS -MTS, BD  10  150  330  12  

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  4  7  11  

2  Initial  0  2  8  10  

  Reorder  0  4  7  11  

3  Initial  0  2  6  8  

  Reorder  0  4  6  10  

4  Initial  0  2  8  10  

  Reorder  0  4  7  11  

5  Initial  0  3  6  9  

  Reorder  0  3  6  9  

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 06  Fiscal Year  07    
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PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 06  Calendar Year  07    
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1 OCT  
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Later  

6  FY 08 
GTA  

A  8 0 8     8 

6  FY 09  A  327 0 327     327 

Movement Tracking System   

5  FY 06  A  993 0 993    A  83 83 83 83 83 83 83 83 83 246 

7  FY 07  A  3671 0 3671     A 3671 

7  FY 08 
PB  

A  2524 0 2524     2524 

7  FY 08 
GTA  

A  618 150 468     468 

7  FY 09  A  3654 0 3654     3654 

                                                               

                                                               

Total  27744 150 27594                 47  47  189  198  198  197  197  280  280  279  279  278  232  592  452  693  23156  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  OTC Kewaunee Fabrication, Kewaunee, WI  1  15  40  12  

3  Summa Technology Inc., Huntsville, AL  5  160  360  12  

4  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

5  Comtech Mobile Datacom Corp, Germantown, MD  10  150  330  12  

6  TBS - CHU, TBD  1  15  40  12  

7  TBS -MTS, BD  10  150  330  12  

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  4  7  11  

2  Initial  0  2  8  10  

  Reorder  0  4  7  11  

3  Initial  0  2  6  8  

  Reorder  0  4  6  10  

4  Initial  0  2  8  10  

  Reorder  0  4  7  11  

5  Initial  0  3  6  9  

  Reorder  0  3  6  9  

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

PLS Truck   

1  FY 06  A  273 273      0 

1  FY 07  A  415 35 380 35 35 35 35 35 35 34 34 34 34 34  0 

1  FY 08 
PB  

A  125 0 125    A 11 11 11 11 11 10 10 10 10 10 10 10 0 

1  FY 08 
GTA  

A  1 0 1    A 1  0 

1  FY 09  A  200 0 200     A 17 183 

PLS Trailer   

4  FY 06  A  1423 1423      0 

4  FY 07  A  2573 215 2358 215 215 215 215 214 214 214 214 214 214 214  0 

4  FY 08 
PB  

A  1412 0 1412    A 118 118 118 118 118 118 118 118 117 117 117 117 0 

4  FY 08 
GTA  

A  70 0 70    A 6 6 6 6 6 6 6 6 6 6 5 5 0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  OTC Kewaunee Fabrication, Kewaunee, WI  1  15  40  12  

3  Summa Technology Inc., Huntsville, AL  5  160  360  12  

4  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

5  Comtech Mobile Datacom Corp, Germantown, MD  10  150  330  12  

6  TBS - CHU, TBD  1  15  40  12  

7  TBS -MTS, BD  10  150  330  12  

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  4  7  11  

2  Initial  0  2  8  10  

  Reorder  0  4  7  11  

3  Initial  0  2  6  8  

  Reorder  0  4  6  10  

4  Initial  0  2  8  10  

  Reorder  0  4  7  11  

5  Initial  0  3  6  9  

  Reorder  0  3  6  9  

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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V  
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Later  

4  FY 09  A  580 0 580     A 85 495 

Cargo Bed,  Demountable   

3  FY 06  A  555 555      0 

3  FY 07  A  4320 1080 3240 360 360 360 360 360 360 360 360 360  0 

3  FY 08 
PB  

A  1650 0 1650  A  138 138 138 138 138 138 137 137 137 137 137 137 0 

3  FY 08 
GTA  

A  225 0 225  A  19 19 19 19 19 19 19 19 19 18 18 18 0 

3  FY 09  A  1573 0 1573     A 131 131 131 1180 

PLS Container Handling Unit   

2  FY 06  A  110 110      0 

6  FY 07  A  254 0 254 22 22 21 21 21 21 21 21 21 21 21 21  0 

6  FY 08 
PB  

A  190 0 190    A 16 16 16 16 16 16 16 16 16 16 15 15 0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  OTC Kewaunee Fabrication, Kewaunee, WI  1  15  40  12  

3  Summa Technology Inc., Huntsville, AL  5  160  360  12  

4  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

5  Comtech Mobile Datacom Corp, Germantown, MD  10  150  330  12  

6  TBS - CHU, TBD  1  15  40  12  

7  TBS -MTS, BD  10  150  330  12  

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  4  7  11  

2  Initial  0  2  8  10  

  Reorder  0  4  7  11  

3  Initial  0  2  6  8  

  Reorder  0  4  6  10  

4  Initial  0  2  8  10  

  Reorder  0  4  7  11  

5  Initial  0  3  6  9  

  Reorder  0  3  6  9  

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 08  Fiscal Year  09    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 08  Calendar Year  09    

F 
R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

6  FY 08 
GTA  

A  8 0 8    A 8 0 

6  FY 09  A  327 0 327     A 327 

Movement Tracking System   

5  FY 06  A  993 747 246 82 82 82  0 

7  FY 07  A  3671 0 3671    306 306 306 306 306 306 306 306 306 306 306 305 0 

7  FY 08 
PB  

A  2524 0 2524    A  211 211 211 211 210 210 210 210 210 630 

7  FY 08 
GTA  

A  618 150 468    A  52 52 52 52 52 52 52 52 52 0 

7  FY 09  A  3654 0 3654     A 3654 

                                                               

                                                               

Total  27744 4588 23156 714  714  713  937  936  936  935  935  935  732  732  620  622  614  613  570  569  569  568  566  566  541  540  510  6469  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  OTC Kewaunee Fabrication, Kewaunee, WI  1  15  40  12  

3  Summa Technology Inc., Huntsville, AL  5  160  360  12  

4  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

5  Comtech Mobile Datacom Corp, Germantown, MD  10  150  330  12  

6  TBS - CHU, TBD  1  15  40  12  

7  TBS -MTS, BD  10  150  330  12  

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  4  7  11  

2  Initial  0  2  8  10  

  Reorder  0  4  7  11  

3  Initial  0  2  6  8  

  Reorder  0  4  6  10  

4  Initial  0  2  8  10  

  Reorder  0  4  7  11  

5  Initial  0  3  6  9  

  Reorder  0  3  6  9  

REMARKS  
Note: Government EOQ 1-8-5 production rate 
(484/month) accommodates mix of government 
and commercial production on contractor's 
integrated production line. Max rate (616/month) 
reflects contractor capacity using second shift 
dedicated to government production.   



 

 
DA0500 (D16500) Item No. 7 Page 37  of  39 Exhibit P-21 
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 73 Production Schedule 
   

  

 
 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    
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FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

PLS Truck   

1  FY 06  A  273 273      0 

1  FY 07  A  415 415      0 

1  FY 08 
PB  

A  125 125      0 

1  FY 08 
GTA  

A  1 1      0 

1  FY 09  A  200 17 183 17 17 17 17 17 17 17 16 16 16 16  0 

PLS Trailer   

4  FY 06  A  1423 1423      0 

4  FY 07  A  2573 2573      0 

4  FY 08 
PB  

A  1412 1412      0 

4  FY 08 
GTA  

A  70 70      0 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  OTC Kewaunee Fabrication, Kewaunee, WI  1  15  40  12  

3  Summa Technology Inc., Huntsville, AL  5  160  360  12  

4  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

5  Comtech Mobile Datacom Corp, Germantown, MD  10  150  330  12  

6  TBS - CHU, TBD  1  15  40  12  

7  TBS -MTS, BD  10  150  330  12  

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  4  7  11  

2  Initial  0  2  8  10  

  Reorder  0  4  7  11  

3  Initial  0  2  6  8  

  Reorder  0  4  6  10  

4  Initial  0  2  8  10  

  Reorder  0  4  7  11  

5  Initial  0  3  6  9  

  Reorder  0  3  6  9  

REMARKS  
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    
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R  

FY   R 
V  

  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

4  FY 09  A  580 85 495 45 45 45 45 45 45 45 45 45 45 45  0 

Cargo Bed,  Demountable   

3  FY 06  A  555 555      0 

3  FY 07  A  4320 4320      0 

3  FY 08 
PB  

A  1650 1650      0 

3  FY 08 
GTA  

A  225 225      0 

3  FY 09  A  1573 393 1180 132 131 131 131 131 131 131 131 131  0 

PLS Container Handling Unit   

2  FY 06  A  110 110      0 

6  FY 07  A  254 254      0 

6  FY 08 
PB  

A  190 190      0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  OTC Kewaunee Fabrication, Kewaunee, WI  1  15  40  12  

3  Summa Technology Inc., Huntsville, AL  5  160  360  12  

4  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

5  Comtech Mobile Datacom Corp, Germantown, MD  10  150  330  12  

6  TBS - CHU, TBD  1  15  40  12  

7  TBS -MTS, BD  10  150  330  12  

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  4  7  11  

2  Initial  0  2  8  10  

  Reorder  0  4  7  11  

3  Initial  0  2  6  8  

  Reorder  0  4  6  10  

4  Initial  0  2  8  10  

  Reorder  0  4  7  11  

5  Initial  0  3  6  9  

  Reorder  0  3  6  9  

REMARKS  
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10 (D16500)  
DA0500 (D16500)  
TRUCK, PALLETIZED LOAD SYSTEM (PLS), 10X10  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 10  Fiscal Year  11    

 
M  

  S 
E  

PROC 
QTY  

ACCEP 
PRIOR  

BAL 
DUE  

   Calendar Year 10  Calendar Year  11    
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FY   R 
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  Units    TO 
1 OCT  

AS OF  
1 OCT  
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Later  

6  FY 08 
GTA  

A  8 8      0 

6  FY 09  A  327 0 327 28 28 28 27 27 27 27 27 27 27 27 27  0 

Movement Tracking System   

5  FY 06  A  993 993      0 

7  FY 07  A  3671 3671      0 

7  FY 08 
PB  

A  2524 1894 630 210 210 210  0 

7  FY 08 
GTA  

A  618 618  50 50 50  -150 

7  FY 09  A  3654 0 3654    305 305 305 305 305 305 304 304 304 304 304 304 0 

                                                               

                                                               

Total  27744 21275 6469 482  481  481  525  525  525  525  524  524  392  392  331  304  304  304                    -150  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Oshkosh Truck Corp  (PLS), Oshkosh, WI  1  484  616  12  

2  OTC Kewaunee Fabrication, Kewaunee, WI  1  15  40  12  

3  Summa Technology Inc., Huntsville, AL  5  160  360  12  

4  Oshkosh Truck Corp (PLST), Oshkosh, WI  1  44  220  12  

5  Comtech Mobile Datacom Corp, Germantown, MD  10  150  330  12  

6  TBS - CHU, TBD  1  15  40  12  

7  TBS -MTS, BD  10  150  330  12  

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  2  8  10  

  Reorder  0  4  7  11  

2  Initial  0  2  8  10  

  Reorder  0  4  7  11  

3  Initial  0  2  6  8  

  Reorder  0  4  6  10  

4  Initial  0  2  8  10  

  Reorder  0  4  7  11  

5  Initial  0  3  6  9  

  Reorder  0  3  6  9  

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
ARMORED SECURITY VEHICLES (ASV)  

P-1 Item Nomenclature  
 ARMORED SECURITY VEHICLES (ASV) (D02800)  
D02800  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  942 124 183 335 172 149 149 44 44 2142 
Gross Cost  714.0 115.5 160.4 281.4 155.0 136.3 136.2 53.7 53.0 1805.5 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  714.0 115.5 160.4 281.4 155.0 136.3 136.2 53.7 53.0 1805.5 
Initial Spares    
Total Proc Cost  714.0 115.5 160.4 281.4 155.0 136.3 136.2 53.7 53.0 1805.5 
Flyaway U/C    
Weapon System Proc U/C  0.8 0.9 0.9 0.8 0.9 0.9 0.9 1.2 1.2 8.6 
Description:  
The Armored Security Vehicle (ASV) is an all-wheel drive armored vehicle that provides ballistic protection, overhead protection and protection against landmines.  The ASV accepts the MK-19 
Grenade Machine Gun, the M2.50 caliber machine gun and the M249 5.56 mm Squad Automatic Weapon (SAW) machine gun.  The ASV is transportable by C-130 and larger aircraft, rail, and 
marine transport modes, and is capable of carrying a crew of four.  The vehicle has a diesel engine, automatic transmission, central tire inflation system, and a payload of 3,360 lbs.  Additional 
survivability enhancements include: gas particulate ventilated face pieces, a multi-salvo smoke grenade launcher, a crew/engine compartment fire suppression system, an intercom system with radio 
interface, seamless armor, and blackout capability.  
 
Justification:  
FY 2008 Base Appropriation:  $155.124 Million  Qty 180 ASVs  
FY 2008 Grow the Army:  $126.288 Million   Qty 155 ASVs  
FY 2008 Total:  $281.412 Million  
  
The ASV is used by the Military Police (MP) to perform missions of Area Security, Maneuver and Mobility Support, Police Intelligence Operations, and Law and Order across the entire operational 
continuum.  The MPs conduct force protection and stabilization operations in a war environment. The ASV is also being use as a Convoy Protection Platform for Combat Support and Combat 
Service Support Units.  
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 Exhibit P-5, Weapon OPA1 Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
   Other Procurement, Army / 1 / Tactical and support vehicles 
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ARMORED SECURITY VEHICLES (ASV) (D02800)  
D02800  
ARMORED SECURITY VEHICLES (ASV)  

Weapon System Type:  
  

Date:  
 February 2007  
  

OPA1  ID  FY 06  FY 07  FY 08  FY 09  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  $000  Units  $000  

Vehicle  A  70763 124 571 126709 183 692 126341 180 702 126743 172 737 
Engineering Changes    294 6040 3790 3802  
Non-Recurring Cost     
Testing - Govt    18 2000 2000 2000  
Documentation    2000 315 321 327  
System Technical Support (STS)    1013 704 1053 541  
Engineering Spt (In-House)    437 1595 1629 1740  
Kits (includes FRAG 1, FRAG 2, VIC-3)    11886 11794 11507  
Fielding Support    4864 8234 5936 6032  
Project Management Support    611 2946 2260 2303  
Katrina Relief    35487  
 Total FY2008 Base Appropriation    115487 160429 155124 154995  
Vehicle    108794 155 702  
Engineering Changes    3264  
Non-Recurring Cost     
Kits (includes FRAG 1, FRAG 2, VIC-3)    10155  
Fielding Support    4075  
 Total FY2008 Grow the Army     
                          
 Total:    115487 160429 281412 154995  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
February 2007  
  

Appropriation/Budget Activity/Serial No:  
 Other Procurement, Army/ 1/ Tactical and support vehicles  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
ARMORED SECURITY VEHICLES (ASV) (D02800)  
D02800  
ARMORED SECURITY VEHICLES (ASV)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Vehicle                    
 FY 2006   Textron Marine & Land Systems  

New Orleans, LA  
SS/Option  TACOM, Warren, MI  Nov 06  Jun 07  124  571 Yes N/A  N/A  

 FY 2007   Textron Marine & Land Systems  
New Orleans, LA  

SS/Option  TACOM, Warren, MI  Nov 06  Dec 07  183  692 Yes N/A  N/A  

 FY 2008 PB  Textron Marine & Land Systems  
New Orleans, LA  

SS/Option  TACOM, Warren, MI  Jan 08  Jan 09  180  702 Yes N/A  N/A  

 FY 2008 GtA  Textron Marine & Land Systems  
New Orleans, LA  

SS/Option  TACOM, Warren, MI  Jan 08  Jan 09  155  702 Yes N/A  N/A  

 FY 2009   Textron Marine & Land Systems  
New Orleans, LA  

SS/M-3(1)  TACOM, Warren, MI  Jan 09  Jan 10  172  737 Yes N/A  N/A  

 
REMARKS:   
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ARMORED SECURITY VEHICLES (ASV) (D02800)  
D02800  
ARMORED SECURITY VEHICLES (ASV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 07  Fiscal Year  08    
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E  
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QTY  

ACCEP 
PRIOR  
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DUE  

   Calendar Year 07  Calendar Year  08    
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  Units    TO 
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AS OF  
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Later  

Vehicle   

1  FY 06  A  124 0 124  A  26 34 32 30 2 0 

1  FY 07  A  183 0 183  A   19 15 15 15 14 14 14 15 15 15 32 

1  FY 08 
PB  

A  180 0 180     A 180 

1  FY 08 
GtA  

A  155 0 155     A 155 

1  FY 09  A  172 0 172     172 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  814  814                     26  34  32  30  21  15  15  15  14  14  14  15  15  15  539  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Textron Marine & Land Systems, New Orleans, LA  1  12  48    

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  9  10  

  Reorder  0  3  12  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ARMORED SECURITY VEHICLES (ASV) (D02800)  
D02800  
ARMORED SECURITY VEHICLES (ASV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 09  Fiscal Year  10    
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QTY  

ACCEP 
PRIOR  
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DUE  

   Calendar Year 09  Calendar Year  10    
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AS OF  
1 OCT  
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Later  

Vehicle   

1  FY 06  A  124 124      0 

1  FY 07  A  183 151 32 14 14 4  0 

1  FY 08 
PB  

A  180 0 180    15 15 15 15 15 15 15 15 15 15 15 15 0 

1  FY 08 
GtA  

A  155 0 155    13 13 13 13 13 13 13 13 13 13 13 12 0 

1  FY 09  A  172 0 172    A  15 15 15 15 14 14 14 14 14 42 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  814 275 539 14  14  4  28  28  28  28  28  28  28  28  28  28  28  27  15  15  15  15  14  14  14  14  14  42  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Textron Marine & Land Systems, New Orleans, LA  1  12  48    

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  9  10  

  Reorder  0  3  12  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 11 / 12 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ARMORED SECURITY VEHICLES (ASV) (D02800)  
D02800  
ARMORED SECURITY VEHICLES (ASV)  

Date:  
 February 2007  
Production Schedule  

COST ELEMENTS  
  

 Fiscal Year 11  Fiscal Year  12    
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   Calendar Year 11  Calendar Year  12    
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Later  

Vehicle   

1  FY 06  A  124 124      0 

1  FY 07  A  183 183      0 

1  FY 08 
PB  

A  180 180      0 

1  FY 08 
GtA  

A  155 155      0 

1  FY 09  A  172 130 42 14 14 14  0 

                                                               

                                                               

                                                               

                                                               

                                                               

                                                               

Total  814 772 42 14  14  14                                              
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Textron Marine & Land Systems, New Orleans, LA  1  12  48    

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  0  1  9  10  

  Reorder  0  3  12  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2007  

 Appropriation / Budget Activity / Serial No:  
 Other Procurement, Army / 1 / Tactical and support vehicles  
TOWING DEVICE-FIFTH WHEEL  

P-1 Item Nomenclature  
 TOWING DEVICE-FIFTH WHEEL (D09900)  
D09900  

Program Elements for Code B Items:  
   
  

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Complete Total Prog  
Proc Qty  95 60 55 17 227 
Gross Cost  3.9 2.8 2.9 0.9 10.5 
Less PY Adv Proc    
Plus CY Adv Proc    
Net Proc P1  3.9 2.8 2.9 0.9 10.5 
Initial Spares    
Total Proc Cost  3.9 2.8 2.9 0.9 10.5 
Flyaway U/C    
Weapon System Proc U/C    
Description:  
The Fifth Wheel Towing Device (FWTD) is a system that attaches to a tractor's fifth wheel, converting it into a towing/recovery vehicle.  The device transforms a Truck Tractor into an evacuation 
vehicle capable of recovery, lift-towing or flat-towing another disabled truck.  It is capable of lifting up to 30,000 pounds and towing up to 120,000 pounds. It also provides a unit the capability to 
recover vehicles without the use of a wrecker, especially in Line Haul missions. It provides worldwide service to evacuate, tow, and deliver, and has limited recovery capability.  When the FWTD is 
not in use, it can be dismounted and the tractor can perform its normal trailer-towing mission.  
 
Justification:  
FY08 Base Appropriation procures 17 FWTDs which are used to perform forward recovery missions in the Ordinance, Transportation, and Engineer Units, and is a critical supplement to organic 
evacuation and towing assets. The Grow the Army addition does not result in any further quantities procured and it will support fielding costs for the 17 FWTDs acquired from the FY08 base 
funding.  
  
FY 08 Base Appropriation:   $0.898   Qty 17  
FY 08 Grow the Army:        $0.034   Qty 0  
FY 08 Total:                $0.932   Qty 17  
 
 
Program was previously funded under Towing Device, 5th Wheel (D15901), and Items Less than $5.0 million (DL5110) budget lines.  

 




